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Executive Summary  
Background 
The Strengthening Pacific Partnerships (SPP) project, funded by the Ministry of Foreign Affairs and 
Trade (MFAT), is managed by the RSE SPP team in the Ministry of Business, Innovation and 
Employment (MBIE).   The RSE SPP team works with Pacific States to strengthen capacity to 
administer RSE and other labour mobility activities by providing technical assistance. The intended 
medium-term outcomes of SPP are (1) Sustained participation by Pacific States in RSE (2) Pacific 
States will successfully manage domestic labour requirements and social cohesion (3) On-going RSE 
income  and  horticulture  skills  will  contribute  to  Pacific  States’  economic  development. 
 
Evaluation  
A mid-term evaluation of the Strengthening Pacific Partnerships (SPP) was conducted by an 
independent company, Analytic Matters Ltd. The purpose of the evaluation was to assess how well 
the SPP project is progressing (at its 18 month milestone) to achieve the development outcomes for 
Pacific States. Four criteria were used for assessing progress as required by MFAT: 
 Relevance: the extent to which activities are suited to the priorities and policies of the RSE 
SPP project. 
 Effectiveness: the extent to which activities attain intended results (outputs and outcomes) 
and deliver any unintended results (both positive and negative). 
 Efficiency: how well (quantitatively/qualitatively) the activity has used resources in order to 
achieve the results (value for money). 
 Sustainability: whether the benefits of the activity are likely to continue after donor funding 
has been withdrawn. 
 
Findings  
Relevance 
Very strong relationships have been developed between individual Pacific States and the RSE SPP 
team.  Team members are highly respected by officials in Pacific States, and their regular visits to 
provide technical assistance are greatly valued. Pacific States officials describe team members as 
very responsive and knowledgeable. The quality of the relationships and contributions of the team 
were also acknowledged by local MFAT officials. In particular, the efforts of the RSE SPP team in 
the Solomon Islands, Kiribati and Tuvalu were highlighted by MFAT officials.   
 
Approximately 245 people (officials from core RSE teams, other officials involved in RSE, and 
agents) have attended one or more of the six training workshops, designed to build capacity 
amongst officials responsible for overseas labour mobility. The   workshops’   relevance   for  
respondents was evident in their ability to recall what they had done and learnt in a workshop held 
up to 12 months previously. The workshops have been delivered by the same trainer who has built 
up relationships with the core RSE teams and other participants through repeat visits.  
 
There are conflicting findings about the Branding and Marketing workshop. On the one hand, the 
training’s   emphasis   on   a   whole-of-government approach to the management of RSE has been 
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effective, with States reporting improved collaboration across government departments involved in 
RSE. The training also serves as a mechanism to communicate RSE as a business activity, rather 
than an administrative task. However, employers report they are not interested in, or impressed by, 
Pacific  States’  marketing  efforts.  For  employers,  worker  performance  (in  and  out  of  the  workplace) 
is most important. 
 
To date, 31 Pacific officials have participated in secondments in New Zealand. The secondments  
have enabled officials to gain a better understanding of RSE work, workplaces and worker living 
arrangements. Officials and employers report that the opportunity to meet has improved 
communication between them.  
 
Effectiveness 
Positive changes are occurring for individuals and RSE work practices from SPP activities (SPP 
outcome one). Changes observed or reported include: improved interpersonal and communication 
skills,   increased   cross   cultural   understanding   of   employers’   needs,   confidence   when talking with 
employers, improved time management and planning skills. However, structural issues are acting as 
a barrier to changes occurring in individuals and work practices.  Structural issues include excessive 
workloads and under resourcing of core RSE teams, restructuring of teams or staff transfers with 
little (if any) knowledge transfer, and an absence of senior officials and/or government ministers 
acting  as  a  “RSE  champion”. 
 
Some stakeholders describe SPP’s  effectiveness  as being compromised by a lack of clarity about its 
overall objective. They question whether its objective is to make RSE more efficient for employers 
through building capacity in Pacific States? Or does SPP aim to deliver additional value to island 
communities, over and above the direct contribution being made by remittances?   These 
stakeholders are of the view that SPP (as it is currently operating) appears to be predominantly 
focussed on the former. 
 
Several Pacific officials described the contribution of RSE income to economic development (SPP 
outcome three) as problematic given that income from RSE earnings is returning repeatedly to the 
same families, rather than the financial and social benefits (and costs) of RSE being spread more 
widely. Officials face a difficult task trying to balance employers' demands for return workers, with 
community leaders' desire to ensure new recruits take part in RSE. As a result, the potential for 
financial and social inequities developing among communities is very real. Further, Pacific States 
such as Kiribati, Vanuatu and PNG want RSE income to be used to develop the economies of their 
outer islands as a way of mitigating urban migration.   
 
Efficiency 
The RSE SPP team and trainer command a high level of trust and regard by Pacific States. The team 
and trainer work in a participatory and collaborative way with Pacific officials. These relationships 
allow the respective partners to work easily and productively together. By working in collaboration, 
initiatives are tailored to the individual needs of Pacific States, thus making better use of SPP 
funding.  
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Future efficiency gains likely to occur with respect to increased collaborative activities with the 
Australian Government and international agencies. While some collaboration has already occurred 
with the Australian Seasonal Worker Program (SWP), there is scope to explore more opportunities 
especially in the areas of pre-departure training, domestic awareness activities, and health-related 
initiatives.   
 
Sustainability 
The evaluation has identified a number of structural issues that are compromising (or have the 
potential to compromise) the continuity of the capacity being built by SPP, as noted above. Such 
structural issues may have significant consequences, namely, changes that are occurring at the 
individual staff level may not translate into changes in work practices and workplace cultures. 
 
Three other potential risks to sustainability are   identified,  all  outside  SPP’s  area  of   responsibility.  
Firstly, although Pacific  States’  uptake  of  SWP   to-date is low compared to RSE uptake (with the 
exception of Tonga), worker numbers may build over time and place pressure on already under-
resourced units overseeing seasonal work programmes. Secondly, the limited capacity of the Visa 
Application Centres in Vanuatu, Kiribati and Solomon Islands is placing pressure on the seasonal 
work teams, increasing the likelihood of mistakes occurring. Lastly, the RSE liaison officers lack the 
time and funds to travel around New Zealand to address employer/worker issues, as the role was 
originally envisaged by MBIE and employers. There is also some difference among the RSE liaison 
officers in how they view their RSE role. 
 
Going forward 
The SPP project is designed to assist Pacific States to gain most value from their participation in 
RSE.  The findings indicate that the SPP activities undertaken to-date are helping to create such 
value by building labour mobility capacity (outcome one), specifically, the one-on-one technical 
assistance, secondments, training workshops, health-related initiatives and domestic awareness 
activities.  A number of enhancements to current SPP activities are suggested including country-
specific pre-departure training targeted at different audiences (new workers and return workers),  
leaders’  training  for  RSE  workers, and  ‘train  the  trainer’  courses.   
 
Two priorities are identified from the findings for the next phase of SPP. Firstly, the greatest 
leverage for ensuring the sustainability of capacity being built by SPP will come from working with 
senior Pacific officials to address the identified structural issues.  This will assist the positive changes 
identified by the evaluation to become embedded into the work practices and workplace cultures of 
the Pacific RSE teams.  
 
Secondly, stakeholder concerns about the lack of clarity of SPP’s  objective  may be addressed if the 
project incorporates more activities that support outcomes two and three: ‘Pacific   States   will  
successfully  manage  domestic  labour  requirements  and  social  cohesion’  and  ‘On-going RSE income 
will   contribute   to   Pacific   States’   economic   development’. Such activities include worker re-
integration initiatives (such as financial literacy for workers and their families) that are appropriate 
for  each  States’  identified  priorities. There is potential to link such initiatives with other agriculture, 
micro-business or financial training initiatives funded by MFAT or international agencies in the 
Pacific States.  
 Page | 8 
 
Introduction 
This report presents the findings of an independent, mid-term evaluation of the Strengthening 
Pacific Partnerships (SPP) project for the 18 month period October 2011 to March 2013. The main 
report presents the evaluation findings about the SPP project, including general observations about 
the seven Pacific States involved in SPP. Appendix A includes the specific findings for each of the 
States.1     
 
In  this  report,  the  term  “respondent”  refers  to  a  person  who  was  interviewed for the evaluation. The 
term  “official”  refers  to  a Government employee in a Pacific state unless otherwise stated. 
Background  
About RSE 
The Recognised Seasonal Employer (RSE) policy was introduced in April 2007 to allow for the 
temporary entry of offshore workers from eligible Pacific States to work in the New Zealand 
horticulture and viticulture industries. The policy has multiple objectives, including one relating to 
the  development  of  Pacific  States:  “to  contribute  to  New  Zealand’s  broad  objectives in the (Pacific) 
region  …  encouraging  Pacific  economic  development,  regional  integration,  and  stability”.2    
 
Between 6,800 and 7,700 RSE visas per year have been approved between 2008/09 and 2011/12 
enabling Pacific workers travel to New Zealand to work for periods of up to seven months before 
returning home.3 Pacific States are required to administer RSE systems in-country, including 
facilitating worker recruitment, worker pre-departure training, health and police checks, visa 
applications, and liaison with New Zealand employers.4  
 
About SPP 
The SPP project is developmental, aimed at strengthening (for existing participating States) or 
establishing (for newer participating States) capacity to administer RSE and other labour mobility 
activities. The project is funded by the Ministry of Foreign Affairs and Trade (MFAT) through the 
New   Zealand   State   Sector   Partnership   Fund.   The   project   is   part   of   New   Zealand’s   on-going 
commitment to supporting the economic development of participating Pacific States through 
involvement in labour mobility schemes, with a particular focus on RSE.  The SPP project is 
designed to assist Pacific States to gain most value from their participation in RSE.   
                                                                    
1 The seven Pacific States include five (Kiribati, Samoa, Tonga, Tuvalu and Vanuatu) which have participated 
in RSE from its inception in 2007; the Solomon Islands which has had RSE workers in New Zealand since 2007, 
but did not sign an Inter-Agency Understanding (IAU) with the former Department of Labour until 2010, and 
Papua New Guinea which has been involved in some SPP activities and is in the process of negotiating an IAU 
with the Ministry of Business, Innovation and Employment..  
2 Cabinet Policy Committee (2006). Pacific Labour Mobility POL (06)293, Wellington: Cabinet Policy 
Committee. 
3 Workers from Kiribati and Tuvalu may be employed for periods of up to nine months before returning home, 
reflecting the greater distance from New Zealand and associated travel costs from these countries. 
4 This is not the case in the Solomon Islands where private agents undertake these activities. 
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The SPP project, which began in October 2011, is managed by the RSE SPP team in the Ministry of 
Business, Innovation and Employment (MBIE).5  The Memorandum of Understanding (MoU) 
between the Ministry and MFAT identifies three goals for the SPP project, namely:  
i. Pacific  States’  capacity  to  administer  RSE  and  wider  labour  export  activities  is  strengthened  
(for existing participating States) or established (for new States). 
ii. In-country opportunities for horticulture skills development and use are identified and 
scoped.6 
iii. Pacific  States’  processes  for  wider  labour  export  are  improved  (including  through  improved  
regional cooperation around Pacific labour mobility).  
 
The MoU identifies the intended outcomes of the SPP project as follows. The SPP results diagram is 
provided in Appendix B.7    
1. Sustained participation by Pacific States in RSE. 
2. Pacific States will successfully manage domestic labour requirements and social 
cohesion. 
3. On-going  RSE   income  and  horticulture   skills  will   contribute   to  Pacific  States’  economic  
development.  
The evaluation  
An independent evaluation company, Analytic Matters, was contracted to undertake the mid-term 
evaluation of SPP. The purpose of the evaluation was to assess how well the SPP project was 
progressing to meet the short term development outcomes for Pacific States. Four criteria were 
used for assessing progress as required by MFAT: 
 Relevance: the extent to which activities are suited to the priorities and policies of the RSE 
SPP project. 
 Effectiveness: the extent to which activities attain intended results (outputs and outcomes) 
and deliver any unintended results (both positive and negative). 
 Efficiency: how well (quantitatively/qualitatively) the activity has used resources in order to 
achieve the results (value for money). 
 Sustainability: whether the benefits of the activity are likely to continue after donor funding 
has been withdrawn. 
The evaluation was designed in collaboration with the RSE SPP team and involved, primarily, a 
qualitative research methodology. Face to face interviews were conducted with key RSE officials 
and other stakeholders in each of the Pacific States by two evaluators and an academic with 
extensive knowledge of RSE. Face to face and telephone interviews were conducted with key 
stakeholders and RSE employers in New Zealand. The evaluation methods also included 
observations in each Pacific State and a review of SPP and related documents. More detailed 
information about the methodology is in Appendix B. 
                                                                    
5 The SPP project followed on from the SPP Pilot which was scoped during 2008/09 and introduced in 
2009/10. The primary objective of the pilot was to build  the capacity of RSE to contribute to the development 
dimension of the policy. The initial focus was on building capacity in Kiribati and Tuvalu and encouraging 
employers to recruit from these countries so they could remain viable in RSE.  
6 Goal (ii) is out of scope for this evaluation. 
7 Dated 13 December 2011. 
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SPP findings  
This section presents the findings of the SPP evaluation, based on the four criteria, namely, 
relevance, effectiveness, efficiency and sustainability.  The section begins with a description of the 
main SPP activities with Pacific States.  
 
Overview of SPP activities 
The RSE SPP team works with participating States to deliver capacity-building technical assistance 
focussed on five key areas: information management, processes, knowledge, communication and 
marketing. This assistance is tailored to each State according to how it administers the RSE policy, 
its level of engagement, capacity-building needs, contextual factors and its identified priorities. 
 
Table 1 summarises the SPP activities that have been undertaken with the seven Pacific States in 
the 18 month period October 2011-March 2013. The number of ticks represents the number of times 
a workshop has been delivered. An asterisk refers to training planned for April-June 2013. More 
detailed  information  about  each  of  these  activities  is  provided  in  the  section  titled  “Relevance”.      
 
Table 1: SPP activities 
SPP activities 
Kiribati Samoa 
Solomon 
Islands 
Tonga Tuvalu Vanuatu 
Papua 
New 
Guinea 
Training workshops 
Conversations for 
Results  *       
Communication for 
Success         
Planning for 
Outcomes and 
Customer 
Relationships  
       
RSE Branding and 
Marketing  *   *  *  
Negotiation and 
Influencing for 
Strategic Success   
   *    
Leadership 
Essentials         
Other activities  
Secondments  
(number of 
participants) 
6 6 4 5 4 3 3 
Health-related 
initiatives         
Pre-departure and 
other resources  
(see below)  
       
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SPP activities 
Kiribati Samoa 
Solomon 
Islands 
Tonga Tuvalu Vanuatu 
Papua 
New 
Guinea 
Pacific Liaison 
Officer  pre-season 
briefing   
       
 
 
Findings  
Relevance 
Relevance is defined as “the extent to which the SPP project is suited to the priorities and policies of 
the Pacific States, and key stakeholders”.8 The relevance of SPP activities is discussed under the 
following headings: context, relationship-based approach, training workshops, secondments, 
health-related activities, and domestic awareness workshops.  
 
Context 
In 2011, the labour sending capacity of Pacific States was variable. Although some infrastructure 
had been built up in the four years since RSE began, a number of factors adversely impacted on 
such   capacity,   resulting   in   systems   described   as   “delicately   poised”.9 Such factors included staff 
turnover resulting from operational staff being transferred to other government departments, the 
restructuring of RSE teams, and political change.  
 
A three-day workshop was held in December 2011 with senior Pacific officials, representatives from 
the New Zealand horticulture and viticulture industry, and key stakeholders to identify 
development needs crucial to the management of RSE in Pacific sending states. The workshop was 
followed by one-on-one discussions between officials in the RSE team and each Pacific State about 
their priorities and needs. This information formed the basis of an action plan for each State 
identifying its priorities.  
 
Relationship-based approach of the RSE SPP team 
There are two aspects to relevance in respect of SPP – how SPP is working and what SPP is doing. 
This  section  focusses  on  “the  how” question.   
 
There is evidence that very strong relationships have been developed between individual Pacific 
States and the RSE SPP team.10 Team members are highly respected by officials in Pacific States, 
and their regular visits to provide technical assistance are greatly valued. Pacific States officials 
describe team members as very responsive and knowledgeable. The quality of the relationships and 
contributions of the team were also acknowledged by local MFAT officials. In particular, the efforts 
                                                                    
8 Memorandum of Understanding.  
9 SPP Concept paper (undated). 
10 For the purposes of this report, the RSE SPP team refers to the SPP Relationship Manager and SPP Senior 
Advisor positions (both of which are funded by SPP), and the two RSE Relationship Manager positions (both 
of which are funded by MBIE).   
 Page | 12 
 
of the RSE SPP team in the Solomon Islands, Kiribati and Tuvalu were highlighted by MFAT 
officials.   
 
Some senior Pacific officials compare the supportive, relationship-based approach of the RSE SPP 
team to their experience of the Seasonal Work Program (SWP) in Australia. According to 
respondents, there has been minimal interaction between SWP officials and Pacific States, except 
in Tonga where a joint domestic awareness workshop was run in 2012 by the SPP Relationship 
Manager, an Australian official and Tongan government officials.  
 
Training workshops 
The SPP training workshops to date have been primarily designed to build capacity amongst 
officials responsible for overseas labour mobility in the participating Pacific States. The workshops 
have targeted the RSE operational staff and managers within each State, and agencies with a role in 
the RSE process (e.g. Police, Health, officials from outer islands). Recruitment agents have also 
been included in workshops in Vanuatu and the Solomon Islands. Approximately 245 people have 
attended one or more of the six training workshops shown in Table 2.   
 
The workshops are based on core content relating to RSE work processes and practices that is 
customised to the needs of individual States and their particular operating arrangements. Tools, 
templates and resources are developed with participants for use in their work e.g. planning tools 
and customer service protocols. The evaluators sighted some of these resources and tools being 
used in the workplace. 
 
Table 2: SPP workshop objectives 
Workshop  Objectives 
Conversations for Results  Improving confidence and assertiveness to initiate and sustain effective 
conversations with RSE employers and key stakeholders by addressing 
cultural issues and barriers. 
Communication for Success  Building interpersonal and communication skills, in particular as they 
relate to RSE employers. 
Planning for Outcomes and 
Customer Relationship 
Management  
Developing project planning and management skills, to successfully plan 
for and manage the recruitment and deployment of RSE workers to New 
Zealand. 
RSE Branding and Marketing   Developing   a   branding   and   marketing   plan   to   market   their   country’s  
seasonal labour mobility schemes to existing and potential employers. 
Negotiation and Influencing for 
Strategic Success  
Building skills, knowledge and assertiveness for communicating with RSE 
employers in an influential, persuasive and credible way towards 
achieving more successful results in their negotiating, issues 
management and marketing conversations. 
RSE Leadership Essentials  Developing the knowledge, skills and confidence of Pacific RSE leaders 
for applying a range of leadership strategies to increase staff and team 
performance towards achieving more successful outcomes for the RSE 
scheme. 
  
 
The  trainer’s  objective  is  for  the  workshops  to  achieve  more  than  enhancing  participants’  skills.  The  
training   is  used  as  a  “vehicle”   for   influence  by  delivering  key  messages   that  are  embedded   in   the  
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workshop content. For example, a key message communicated to participants is the need for 
Pacific States to have a business-like approach to operating RSE (rather than regarding RSE as an 
administrative activity). The trainer describes the workshops as providing an entry point for 
influence.  
 
The workshops are delivered by the same trainer who has built up relationships with the core RSE 
teams and other participants  through  repeat  visits.  Participants’  comments  about  the  trainer  were  
consistently positive, reflecting their trust and respect for him. It was interesting to observe 
participants smiling or becoming animated when they talked about the trainer: 
  “(name of trainer) is  a  good  man,  very  understandable,  very  socialised  with  us.” 
 
The  workshops’  relevance  for  respondents  was  evident  in  their  ability  to  recall  what  they  had  done  
and learnt in a workshop held up to 12 months previously. Many respondents commented that the 
SPP workshops were engaging and interesting, unlike other training and education experiences in 
the past.   
 
The relevance of the training is also evident in the way some participants have used content from 
the workshops to train other officials, or included material in the pre-departure training, or built on 
the training.  For example, in Tonga the Deputy Chief Executive of the Ministry of Internal Affairs 
(MIA) ran  a  week’s  training  for  all  staff  building  on  the  SPP  training.   In  Kiribati,  material from the 
“Communications  for  Success”  workshop  has  been  incorporated  into  the  pre-departure training. In 
Tuvalu, material from the training has been used with staff in the National Bank of Tuvalu.  
 
There are conflicting findings about the Branding and Marketing workshop. On the one hand, the 
training’s   emphasis   on   a   whole-of-government approach to the management of RSE has been 
effective, with States reporting improved collaboration across government departments involved in 
RSE.11 The training also serves as a mechanism to communicate the importance of Pacific States 
approaching RSE as a business activity, rather than an administrative task. 
 
The findings from employer and stakeholder interviews provide a different perspective. Employers 
report they are not interested in, or impressed by, Pacific  States’  marketing  efforts.  For  employers,  
worker performance (in and out of the workplace) is   “what   counts”,   together  with   the   ease   and  
timeliness of their dealings with Pacific officials. Employers share information among themselves 
about  well  performing  worker  groups.  They  have  “long  memories”  about  poor  worker  performance,  
with  the  result  that  a  State’s  reputation as a source of good workers can be damaged and it may 
take a considerable time to recover from this.   
 
The  state  of  the  RSE  market   is  also  identified  as  a  reason  for  respondents’  reservations  about  the  
marketing training. The current cap on RSE arrivals (8,000) is already close to being met, leaving 
little opportunity for a Pacific State to increase its market share. Currently, a State can only increase 
its worker numbers when another   State’s   numbers   decline. Consequently, a few respondents 
question whether the marketing training is raising false expectations for Pacific States. Given these 
                                                                    
11 This whole-of-government  approach  is  referred  to  as  the  “Inc”  approach. 
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conflicting findings, it is suggested that the intent and approach of the Branding and Marketing 
workshop is reviewed to assess its on-going relevance.   
 
Secondments  
The  principal  objective  of  secondments  is  to  enhance  Pacific  officials’  understanding of the working 
operations of RSE from a New Zealand (government and private sector) perspective. Officials visit 
two or more RSE employers who recruit workers from their country to gain first-hand experience of 
the  workplace  and  workers’  living arrangements. A few officials have spent time working alongside 
workers in orchards and pack houses, or stayed overnight with workers in their accommodation. 
Officials and employers have the opportunity to talk to each other about their respective priorities 
and expectations. Officials also discuss any workplace and pastoral care issues with workers.   
 
Thirty one Pacific officials have participated in secondments to-date, with more planned for 2013. 
Participants have ranged from ministerial and senior government officials to operational staff, the 
majority of whom have little, if any, experience of the New Zealand horticulture and viticulture 
industries. For some officials, the secondment was their first visit to New Zealand.   
 
The secondments are very relevant for Pacific officials, as reflected in their comments about their 
experiences and how they are using what they learnt on returning home. From the perspective of 
officials,  there  are  two  aspects  to  the  secondments’  relevance:   
 Experience of work, workplaces and worker living arrangements: 
Operational staff are using their first-hand experience of work and workplaces to brief 
prospective workers about the nature of the work and what is expected of them in the 
workplace. Examples provided by respondents include: what is involved in working at the 
top of a ladder while carrying a bin of apples, and bud rubbing. Similarly, operational staff 
are better able to brief prospective workers about accommodation and other living 
arrangements.  
 Improved communication and relationships with employers: 
Pacific officials commented that communication with employers had become easier since 
meeting the employer during a secondment. A Pacific State official said the opportunity to 
talk face to face with employers resulted in greater acceptance of the need for their workers 
to  have  at  least  four  months’  work  to  make  travel  to  New  Zealand worthwhile. 
 
Secondments may also benefit employers. The following vignettes from interviews with two 
employers illustrate how face to face contact between employers and Pacific officials has improved 
the quality of their interactions:   
What has really helped is having the Pacific officials come to our premises, and meeting them 
face to face. It means both organisations can put a face to the name, questions can be asked 
face to face. This has resulted in a better working relationship. If anything is not working, we can 
talk easier (having met each other).  It is important that (the) face to face relationship continues.  
(Kiwifruit employer) 
 
Talking with (officials) has been beneficial. The officials asked if they could increase their 
numbers and the employer agreed  after   saying  “you  will  have   to  get  your   recruitment  process  
working   better”.   The employer explained what they were looking for (with regard to apple 
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harvesters) and the officials have delivered, by getting workers from the outer islands who have 
a work ethic and are used to manual labour. (Pipfruit employer) 
 
Officials and employers provided three suggestions for increasing the value of secondments:  
 Ensure secondments are not arranged during the busy times of the year for officials and 
employers. 
 Extend opportunities for secondments to include other departments involved in the RSE 
process, community leaders involved in worker selection, and agents. 
 Provide employers with sufficient warning of visits by officials to ensure relevant personnel 
are available.  
 
Pre-departure and other resources 
The following resources have been produced to brief workers about working and living in New 
Zealand.    
 A brochure produced by the Heart Foundation has been translated into the Pacific 
languages for distribution in pre-departure briefings. 
 A poster about lawful behaviour was produced in association with the NZ Police. The poster 
was distributed to employers to display in worker accommodation.  
 A brochure for workers about complaints and dispute resolution was produced in 
conjunction with the New Zealand Council of Trade Unions.  
 Work-related equipment (e.g. picking ladders and bin bags) was supplied for demonstration 
purposes in pre-departure briefings.   
 Electronic equipment was supplied to Pacific States for pre-departure and other 
presentations. 
 
Health-related activities  
Risk  management  is  an  important  contributor  to  SPP  intended  outcome:  “Sustained participation by 
Pacific  State   in  RSE”. Worker health is a key risk management area. The following health-related 
activities have occurred to-date:   
 A health workshop was held with Pacific States in December 2011. 
 The SPP Relationship Manager worked with the Samoan Ministry of Health to develop a 
one-day RSE healthy worker programme which is delivered during pre-departure training. 
 A worker health programme has been initiated with Tongan and Ni-Vanuatu RSE officials. 
 Health information for workers has been translated for use by workers from Kiribati, Tuvalu,  
Vanuatu, Tonga and Samoa. 
 
Most Pacific States also recognise worker health as a key risk management area. Workers from 
Papua New Guinea attend three weeks of pre-departure training which includes physical exercise to 
prepare them for work. Prospective workers in Tonga are required to attend weekly exercise 
classes. Officials in the Tongan Ministry of Internal Affairs (MIA) work closely with the RSE/SWP 
doctor to ensure workers are fit for physically demanding work. During the 2012/13 season MIA staff 
sent some RSE workers to the doctor for a check-up,   although   the  workers’  medical   certificates  
were still valid. The workers were deemed unfit for work because they had gained too much weight 
since their previous medical.  
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Some respondents identified specific concerns about the quality of worker health checks, as 
follows:12  
 Old X-ray machines are being used for worker health checks (Vanuatu). 
 Workers are arriving in New Zealand with pre-existing medical conditions which are not 
being picked up in the medical check. Pre-existing conditions are not covered by medical 
insurance (Samoa and Tonga).  
 The hospital  ran  out  of  a  chemical  used  in  the  blood  tests,  resulting  in  workers’  departure  
being delayed (Solomon Islands).  
 The medical check is not comprehensive. Screening for TB is not sufficient and workers 
should be subject to a full medical assessment (Samoa). 
 
Domestic Awareness workshops 
Domestic awareness workshops have been held in Tonga and Kiribati.13 The purpose of these 
workshops is to disseminate information about RSE to prospective workers, their families and 
communities. As noted above, the workshop in Tonga was a collaboration between SPP, SWP and 
Tonga officials. Fifteen consultations were held across the main islands which were attended by 
around 1,000 people. The Domestic Awareness workshop in Kiribati (held over four days) was 
targeted at mayors and officials from the outer islands who are responsible for worker selection. 
The workshop was attended by around 30 people. In both countries these workshops were 
considered to be very valuable. 
 
Effectiveness 
Effectiveness  is  defined  as  “the  extent  to  which  the  SPP  project  attains  its  intended  results  (outputs  
and  outcomes),  and  any  unintended  results   (both  positive  and  negative).”  14 This section presents 
the findings about two key outcome areas: “building labour mobility capacity”,  and   “RSE income 
contributes t0 economic development”. 
 
Building labour mobility capacity 
The evaluation sought to identify tangible changes that can be attributed to SPP activities. Since 
SPP has been operating for only 18 months, this section focuses on the progress that is being made 
towards  SPP’s  intended result of increased Pacific labour mobility capacity.   
 
Table 3 summarises reported changes that have occurred as a result of SPP activities to-date. More 
detailed accounts of changes that have occurred in respect of individual Pacific States can be found 
in Appendix 1. 
  
                                                                    
12 The quality of worker health checks is beyond  SPP’s  area  of  responsibility.     
13 Domestic awareness activities are included in the action plans of all the Pacific States. It is up to each State 
to decide the approach and timing of such activities.  
14 Memorandum of Understanding. 
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Table 3: Changes from SPP capacity building  
Changes in individuals 
Changes in RSE work practices 
(or work practices in other 
departments) 
 
Wider changes 
Improved interpersonal skills.  
Pacific officials were observed 
shaking hands confidently, 
maintaining eye contact, and 
engaging in conversation 
More timely email and phone 
responses  
Improved relationships and 
more collaborative approach 
across government 
departments (and with 
recruitment agents in Vanuatu 
and the Solomon Islands)  
 
Officials have increased cross 
cultural understanding e.g. the 
importance of timeliness 
Development and use of a 
customer service protocol 
Improved relationships with 
New Zealand employers and 
better understanding of New 
Zealand work and living 
conditions  
Officials have increased 
confidence about talking with 
employers 
Material from the 
Communications workshop 
incorporated into pre-departure 
training (Kiribati) 
Progress has been made in 
some States to approaching 
RSE as a business opportunity, 
rather than an administrative 
task 
Officials have improved their 
time management and 
planning skills  
Establishment of regular cross-
agency meetings (Vanuatu) 
 
Officials are able to 
communicate more effectively 
with their colleagues and with 
RSE workers 
Development and use of an RSE 
processing timeframe (from 
ATR  approval  to  workers’  
departure date) to manage 
workflow (Tonga, Samoa and 
Tuvalu) 
 
Improved interviewing and 
listening skills (Tonga) 
Use of priority lists and 
checklists to organise daily 
tasks (Tonga, Samoa and 
Tuvalu)  
 
Improved HR management of 
more junior staff (Tuvalu) 
Use of a customised yearly 
planner to manage workflow 
(Tonga) 
 
An island deputy chief and a 
recruitment agent have written 
business proposals to gain 
funding (Tuvalu and Vanuatu) 
Restructuring of RSE 
administrative unit (Tonga) 
 
 Staff assessments introduced 
(Tuvalu) 
 
 Establishment of weekly 
departmental meetings 
(Tuvalu) 
 
 Prompt processing of RSE 
payments (advance to RSE 
workers for initial costs) 
(Tuvalu)  
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We are confident these changes are attributed to SPP for two reasons. Firstly, two of the evaluation 
team have existing relationships with Pacific officials through their on-going RSE-related visits since 
2007.  During   the  evaluators’   recent  visit,   they  observed  changes   in   individuals,  notably   improved  
confidence and communication skills. The responsiveness of Pacific officials to our emails when 
arranging interviews was also noted.   
 
Secondly, we applied the findings against learning transfer theory (e.g. Gilley and Hoekstra, 2003; 
Holton, 1996; Yamnill and McLean, 2001). This body of theory identifies the factors required for 
learning to be successfully transferred from a learning context (such as a classroom), to being used 
or applied in a workplace. In summary, three main factors are required: 
 Motivation   to   transfer:   This   refers   to   participants’   desire   to   use the knowledge and skills 
from a course (or other learning situation) in their job. A key influence on participant 
motivation is their perceptions of the relevance of the learning for them and their work. 
 Transfer design: This refers to the design and content of the training which provide for the 
transfer of learning from the classroom to the workplace. The features of training design 
that   facilitate   learning  transfer   include  the   inclusion  of  “problems”,  tasks  or  activities  that  
are the same as those in the workplace.  
 Transfer climate: This refers to characteristics of the work environment that facilitate or 
inhibit the application of learning on the job. 
   
The SPP findings are applied against these three factors (Table 4).   
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Table 4: Application of SPP findings to learning transfer dimensions   
Motivation to transfer 
(the participant) 
 
Transfer design 
(the training) 
 
Transfer climate 
(workplace environment in which 
the learning is to be applied) 
Summary of findings: 
Workshops reported by 
respondents as a positive learning 
experience, they were engaged    
(“I  didn’t  feel  sleepy”).   
Respondents commented on the 
effort made by the trainer to get 
to know them as people. 
Respondents explained how the  
training was relevant for their 
work.  
Respondents said they were 
looking forward to the trainer 
returning to do more training with 
them.   
 
Summary of findings: 
Core workshops are tailored 
according to the needs of 
individual Pacific States. 
Training is participatory.  
Training is focussed on use 
/application i.e. workshops 
produce resources that will be 
useful to respondents after the 
training; the evaluators sighted 
emails sent by the trainer to 
individuals after a workshop,  
following up on officials’  activities.   
Repeat visits by the trainer 
reinforces the emphasis on 
use/application of training. 
 
Summary of findings: 
Structural issues are acting as a 
barrier to the use and application 
of learning from the workshops. 
Such issues include: 
Restructuring of core RSE teams, 
or staff transfers. Little (if any) 
knowledge transfer.   
Excessive workloads and under 
resourcing of core RSE teams. 
Bureaucratic processes acting as a 
“block”  for  new  initiatives.   
Absence of senior officials and/or 
government ministers acting as a 
“champion”  for  RSE 
 
 
Assessment:      Assessment:      Assessment:     X 
 
 
Tables 3 and 4 demonstrate that SPP activities are having an impact. However as Table 4 shows, the 
extent of this change is constrained. Change   is  occurring  within   individuals’   spheres of influence. 
However,   such   change   is   “rubbing   up”   against   the structural issues identified above. Unless 
attempts are made to address such structural issues by both Pacific States and the RSE SPP team, 
the benefits of SPP that are emerging (notably increased capacity within individuals in the core RSE 
teams) will dissipate over time. This is discussed further in the sustainability section below.  
 
Contribution of RSE income t0 economic development 
Some stakeholders said the overall objective of SPP is not clear – is the objective to make RSE more 
efficient for employers through building capacity in Pacific States (the outcome area above)? Or 
does SPP aim to deliver additional value to island communities, over and above the direct 
contribution being made by remittances?   Other stakeholders are of the view that SPP (as it is 
currently operating) appears to be predominantly focussed on the former. They question the extent 
of   SPP’s   development   focus,   particularly   relating   to   workers’   families   and   communities.   These 
concerns are examined further in the Discussion section. 
 
Pacific respondents identified a number of issues that are impacting on RSE income contributing to 
economic development. Firstly, respondents from Kiribati, Samoa, Solomon Islands, Tonga and 
Vanuatu expressed concern about how RSE income is being used by some workers and their 
families, as follows. 
 There may be a significant discrepancy between the amount earned in New Zealand and 
the amount brought home by the worker. 
 Earnings are being spent on consumer goods or given to the church. 
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 Workers are spending their earnings quickly, or distributing cash to their family, leaving 
little if any savings for the future.  
 When the worker returns home s/he finds that the remittances have been already been 
spent. 
 Consumer expectations and behaviour are increasing in some families, resulting in workers 
having to return to New Zealand to earn the income required to meet such expectations. 
 Workers purchase equipment but lack money for repairs when it breaks down.   
 Cultural practices whereby workers focus on meeting immediate needs, rather than on 
longer term planning.  
 
Other comments relate to structural issues. Pacific officials face a difficult task trying to balance 
employers' demands for return workers, with community leaders' desire to ensure new recruits take 
part in RSE. Income from RSE earnings is returning repeatedly to the same families, rather than the 
financial and social benefits (and costs) of RSE being spread more widely. The potential for financial 
and social inequities developing among communities is very real. Further, Pacific States such as 
Kiribati, Vanuatu and PNG want RSE income to be used to develop the economies of their outer 
islands as a way of mitigating urban migration.   
 
The following extract from the interview with the Commissioner for Labour in Vanuatu describes his 
vision for how the benefits of RSE income can be spread more widely, thereby supporting economic 
and social development in island communities.15 The Commissioner is keen for this approach to be 
trialled in one of the provinces.  
 
Food production has to be the bottom line. We need to plan and prepare ourselves for the time 
when food production is the most important aspect of life. RSE workers need to be encouraged 
to combine together for the purposes of food production, rather than getting into land 
speculation. Seventy to 80 percent of Ni-Vanuatu people live in rural areas. They are the main 
players in the economy. They need incentives to stay in the rural areas, rather than moving 
into the towns. We need to create an economy in the rural areas based on agri-business. This 
will make people self-reliant rather than depending on government, so they can decide for 
themselves what is best for them.   
Workers are encouraged to use their earnings wisely and in a way that brings benefits beyond 
their  immediate  family.  So  in  their  first  year(s)  of  work,  the  worker  focuses  on  their  family’s  
needs (e.g. a house), before establishing an agri-business. Once the business is running 
successfully,  workers  would  focus  on  their  community’s  needs,  such  as  health  (e.g.  building  
clinics), education (e.g. building schools), and social structure to build social capital.   
The vision is for a fund to be set up based on financial contributions from return workers which 
would be used for two purposes  - as a revolving credit scheme for workers’  travel  costs  (to  
avoid paying deductions), and for investment capital to fund social, health and education 
initiatives  in  workers’ communities. Each year, every return worker (around 2500 workers) 
                                                                    
15 Used with permission. 
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could contribute 100,000 Vatu from their RSE earnings, providing a total annual contribution 
of 25m Vatu to the fund.16  
Efficiency 
Efficiency   refers   to   “how   well   (in   quantitative   and/or   qualitative terms) the SPP project uses 
resources in order to achieve results (e.g. value for money). The efficiency criterion can also be used 
to  determine  how  efficiently  the  project  has  been  implemented”.17   
 
Two full-time equivalent positions (SPP Relationships Manager and SPP Senior Advisor) are funded 
by SPP. The funding also covers the costs related to the following activities: training, secondments, 
technical assistance visits, funding of the information management work in Tuvalu and Solomon 
Islands, supply of equipment to Pacific States, collaboration with international stakeholders, 
evaluation, and the Primary Industries Training Organisation initiative (out of scope for this 
evaluation). 18 19 
 
While  efficiency  can  be  incorporated  into  an  initiative’s  design,  efficiency  in  social  programmes  like  
SPP is difficult to achieve at the beginning. Significant investments of time and resource are 
required at the front-end, and efficiencies emerge as the initiative matures. This is the case with 
SPP at its 18 month milestone. Two  efficiencies  are  identified,  both  of  which  are  “invisible”.  They  
relate to the RSE SPP team and the quality of relationships between the team and Pacific States 
(Table 5).   
 
Table 5:  Efficiencies associated with SPP 
Findings Implications for efficiency 
The RSE SPP team and the trainer have established 
relationships with Pacific States as a result of 
interaction over a long period and repeat visits. They 
command a high level of trust and regard by Pacific 
States. The team works in a participatory and 
collaborative way with officials.    
These relationships allow Pacific States and the RSE 
SPP team/trainer to work easily and productively 
together. By working in collaboration, initiatives are 
tailored to the needs of individual Pacific States, thus 
making better use of SPP funding. 
Although the roles of the SPP Relationships Manager 
and SPP Senior Advisor focus solely on SPP, the two 
RSE Relationship Managers (involved in the day-to-
day operation of RSE) work with them on SPP-
related activities. 
SPP benefits from the knowledge and experience of 
the two long-standing RSE Relationship Managers. 
 
                                                                    
16 1  Vatu  =  0.012  NZ$.  A  worker’s contribution of 10,000 Vatu is the equivalent of NZ$120. 
17 Memorandum of Understanding. 
18 Formerly known as the Horticulture Industry Training Organisation.  
19 The Memorandum of Understanding identifies four output areas for SPP, as follows. Activities with Pacific 
States are funded from output one; the Primary Industries Training Organisation initiative is funded from 
output two; regional co-operation is funded from output three; and the RSE SPP team is funded from output 
zero.  
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Efficiency gains are most readily available with respect to collaborative activities with Australian 
government officials involved in SWP, and international agencies working in the Pacific States. The 
following collaborative activities have occurred as at March 2013. 
 A meeting was held in February 2013 between the RSE Manager and Australian government 
agencies to discuss cooperation. A few teleconference meetings have been held since then. 
 The RSE SPP team is working with Pacific States and the World Bank to support the 
database and website development work being funded by the World Bank.    
 A domestic awareness initiative was jointly delivered in Tonga by the SPP Relationship 
Manager and a DIAC official in April 2012. 
 The RSE SPP team and Australian officials attend key events in the other country e.g. a 
DEEWR official attended the SPP Health workshop in December 2011; the SPP Relationship 
Manager has been invited by DEEWR to attend a labour mobility policy workshop in June 
2013.   
 Joint travel with officials from the World Bank  and the Primary Industries Industry Training 
Organisation.  
There is scope to explore options for further collaboration with Australian officials, especially in the 
areas of pre-departure training, domestic awareness activities, and health-related initiatives.  
Appendix D provides a summary of labour mobility capacity building initiatives of the Australian 
Government and international stakeholders. Two initiatives offer potential opportunities for 
collaboration - the recently announced AusAID funding for a new initiative to be operated by the 
Department of Education, Employment and Workplace Relations (DEEWR), and the economic 
development initiative of the International  Labour  Organisation’s  Fiji Office (ILO) (if it is successful 
in securing on-going funding). 
 
Such collaboration is essential between the SPP team, Australian officials, and officials from the 
World  Bank  and  ILO  to  ensure  their  agencies’  initiatives  support,  rather  than  duplicate,  each  other.  
From the Pacific States’ perspective, such collaboration is important to avoid time and resource 
burdens for Pacific officials as a result of the visits and activities of overseas agencies.   
  
Sustainability 
Sustainability   is   defined   as   “whether   the   benefits   of   the   SPP   project   are   likely   to   continue   after  
donor funding has been withdrawn. Sustainability is also used to assess environmental, financial 
and social sustainability  of  an  activity.”  20 
 
There are two aspects of sustainability in relation to the capacity built by SPP, namely, continuity 
and transferability defined as follows: 
1. Continuity refers to the capacity built through SPP being retained (SPP medium-term 
outcome: Sustained participation by Pacific States in RSE).  
2. Transferability refers to this capacity being transferred to wider labour export activities 
(SPP long-term outcome:   Pacific   States’   increased   capacity   to   manage   labour   mobility,   in  
addition to RSE).  
   
                                                                    
20 Memorandum of Understanding. 
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The first aspect (continuity) has to be achieved, in order for the second aspect (transferability) to 
occur.   Given   the   evaluation’s   focus   on SPP at its 18 month milestone, this report focusses on 
continuity.   
 
The evaluation has identified a number of structural issues that are compromising (or have the 
potential to compromise) the continuity of the capacity being built by SPP. These structural issues 
may have significant consequences, namely, changes that are occurring at the individual staff level 
may not translate into changes in work practices and workplace cultures. We acknowledge that 
some of these issues are beyond the influence of SPP. Figure 1 summarises these issues and the 
extent  of  SPP’s  ability  to  influence them. 
 
 Restructuring of core RSE teams, or staff transfers. Little (if any) knowledge 
transfer. Relationships built up between Pacific officials and RSE employers have 
to start again with new staff 
 Excessive workloads and under resourcing of core RSE teams  
 RSE is viewed as an aid initiative or administrative activity, rather than as a 
business opportunity 
 Bureaucratic  processes/senior  managers  acting  as  a  “block”  for  new  initiatives   
 Lack  of  senior  officials  and/or  government  ministers  “championing”  RSE 
 Revolving senior officials 
 Political change 
 Cultural practices e.g. patriarchal work structures  
 
Figure 1: Structural issues and SPP influence   
 
In addition to these structural issues, three other potential risks to continuity are identified, all of 
which  are  outside  of  SPP’s  area of responsibility. The first potential risk is the impact of SWP on the 
capacity of offices overseeing seasonal work programmes.  Although  Pacific  States’  uptake  of  SWP  
to-date is low compared to RSE uptake (with the exception of Tonga), worker numbers may build 
over time and place pressure on already under-resourced teams.21  
 
The second potential risk concerns the Visa Application Centres (VACs) in Vanuatu, Kiribati and the 
Solomon Islands. The VACs are reported as accepting only 25-35 visa applications a day.22 Visa 
applications for RSE workers occur in peaks over the year which may be problematic for the VACs 
given their current capacity. The situation in Vanuatu is particularly problematic given the number 
of RSE workers (around 2400 per  annum).  The  VAC’s   limited  capacity   is  placing  more  pressure  on  
the RSE team and increasing the likelihood of mistakes occurring. More detailed findings about the 
VAC issue are provided in Appendix D. 
 
                                                                    
21 The numbers of SWP workers in Australia for the 2012/13 season as reported by Pacific officials are: Tonga 
1000, Samoa 52, Vanuatu 50, Solomon Islands 8, Kiribati 4, PNG and Tuvalu have no SWP workers at the time 
of interview. 
22 This number covers all visa types: Student, Pacific Access Category, Limited Purpose etc. 
SPP has some 
ability to 
influence 
 
 
 
 
 
 
SPP has no 
ability to 
influence  
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The third potential risk concerns the Pacific RSE Liaison Officers funded by their respective Pacific 
government. Four of the six Liaison Officers were interviewed for the evaluation work in their 
Consulate or High Commission, and undertake RSE liaison work in addition to their main role.23 
They lack the time and funds to travel around New Zealand to address employer/worker issues, as 
the role was originally envisaged by MBIE and employers. There is also some difference among the 
Consul Generals in how they view their RSE role.  
Based on the findings, indicators of sustainability have been identified to be incorporated in the SPP 
Exit Strategy (Appendix E).  
                                                                    
23 Consul General (Vanuatu), Consul (Commercial) and Trade Commissioner (Samoa), Consul General 
(Tuvalu), Deputy High Commissioner (Papua New Guinea). 
 Page | 25 
 
Discussion: evaluative assessment and going forward  
This section begins with a discussion of two key contributors to the progress made by the SPP 
project to-date. An overall assessment of SPP is then provided, based on the four evaluative 
criteria. This is followed by some suggested enhancements to SPP and concluding remarks on the 
future of SPP.  
 
Key contributors 
The findings indicate there are two key contributors to the success of the SPP project – effective 
relationships between Pacific officials and  the  RSE  SPP  team,  and  Pacific  States’  engagement  with  
SPP.  
The positive changes that have occurred to-date as a result of SPP activities are due in part to the 
quality of the relationships between Pacific officials and the RSE SPP team (and trainer) which have 
been built over time. These relationships are greatly valued by Pacific States. They provide 
significant leverage for influence and create time efficiencies in working with Pacific officials. The 
relationships operate within the larger context of the Pacific State-New Zealand bilateral 
relationship, with local MFAT officials commenting on the contribution of RSE and SPP to this 
relationship. These relationships will continue to play an important role in future SPP activities.   
Pacific   States’   engagement with the SPP project is also a key contributor. This engagement is 
evidenced in the commitment of some senior RSE managers and government officials to build 
labour  mobility  capacity,  their  “championing”  of  RSE  in  particular.     
SPP evaluative assessment 
The main findings of the previous section are summarised below to provide an overall assessment 
of SPP during the first 18 months of operation. 
 
Relevance 
The relevance of SPP is examined from two perspectives: the relevance of what is being done, and 
how it is being done. The workshops, secondments, technical assistance visits and other activities 
are relevant for building labour sending capacity in Pacific States.24 The one-on-one technical 
assistance provided during visits of the RSE SPP team  is on an as-needed basis. The content of the 
workshops is focussed on RSE processes and systems, and has a strong emphasis on the use and 
application of learning. The workshops have been targeted at operational officials, and other key 
participants such as agents. The trainer uses the workshops as a vehicle for influence through 
communicating key messages. The secondments build industry knowledge, and enhance Pacific 
State-employer relationships.  
 
There is significant evidence to confirm the appropriateness of the relationship-based approach of 
the RSE SPP team and trainer. As noted above, the RSE SPP team has a high level of credibility and 
influence among Pacific officials and local MFAT officers. Similarly, the trainer has the respect of 
workshop participants which has built up over his repeated visits. 
  
                                                                    
24 The need to review the Branding and Marketing workshop is noted. 
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Effectiveness 
Capacity is being built among members of the core operational teams. This is evident from changes 
in individual officials observed by the evaluators and reported by employers and other respondents. 
There is also evidence of changes in RSE work practices (and work practices in other departments 
where workshop participants work). However, examining the findings against learning transfer 
theory indicates such changes are being constrained by structural issues in the workplace, including 
staff turnover, under-resourcing   of   RSE   teams,   and   lack   of   RSE   “champions”.   Unless   these  
structural issues are addressed, the benefits of SPP that have emerged to-date will dissipate over 
time. 
 
Efficiency 
Two  important  efficiencies  are  identified,  both  of  which  are  “invisible”.  They  relate  to  the  RSE  SPP  
team and the quality of relationships between the team and Pacific States. These relationships 
allow Pacific States and the RSE SPP team/trainer to work easily and productively together. 
Efficiency gains are most readily available in respect to collaborative activities with Australian 
government officials involved in SWP, and international agencies working in the Pacific States. Two 
initiatives in particular offer opportunities for collaboration - the recently announced AusAID 
funding for a new initiative to be operated by DEEWR, and the economic development initiative of 
the ILO Fiji Office. 
 
Sustainability 
The structural issues described above are compromising (or have the potential to compromise) the 
sustainability of the capacity being built by SPP. This means that changes occurring at the individual 
staff level may not translate into changes in work practices and workplace cultures. We 
acknowledge that some of these structural issues are beyond the influence of SPP. Three other 
potential risks to the sustainability of capacity built by SPP are identified: the impact of SWP on the 
capacity of RSE teams; the impact of VAC processes, particularly in Vanuatu; and constraints on the 
activities of the Pacific Liaison Officers. 
 
Suggested enhancements 
Pacific officials were asked about their priorities for the immediate future during the evaluation 
interview. Other stakeholders were asked about their views on SPP going forward. Based on these 
responses and the evaluation findings, a number of enhancements to SPP are suggested. They are 
presented according to their relevance to the three development outcomes for SPP identified in the 
MoU.  The suggested enhancements will ensure the project remains on-track to achieve all of the 
development outcomes. 
 
As noted above, some stakeholders describe the objective of the SPP project as ambiguous. They 
are concerned that SPP activities appear to serve the interests of RSE employers, rather than 
workers and their families and communities at home. This leads them to question the extent of 
SPP’s   development   focus.    These concerns may be due in part to the fact that SPP activities 
undertaken to-date have concentrated on   building   Pacific   States’   labour   mobility   capacity.   The 
concerns may be addressed if the SPP project incorporates more activities that support outcome 
areas   ‘Pacific States will successfully manage domestic labour requirements and social cohesion’  and  
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‘On-going   RSE   income  will   contribute   to   Pacific   States’   economic   development’   as outlined below.  
These concerns may also be addressed through improved communication with stakeholders about 
the SPP objectives. 
 
Outcome: sustained participation by Pacific States in RSE 
As noted above, SPP activities have focussed primarily on this outcome area as this was of 
immediate concern. While capacity building should continue among the core RSE teams in each 
Pacific State, training workshops can be extended out to other RSE participants, including agents in 
the Solomon Islands and Vanuatu (which has already begun). Other capacity building activities such 
as secondments should continue. The focus of SPP on health-related initiatives should also be 
maintained. 
The greatest leverage for this outcome area will come from working with senior Pacific officials to 
address the structural issues identified above, focusing on the issues shown at the top of Figure 1 
(where SPP has most ability to influence). The knowledge and skills of the SPP team, together with 
their existing relationships with key officials will enable them to identify ways of doing this that are 
culturally appropriate and suited to the Pacific  State’s  context. 
Other suggested enhancements include the following. 
 Implementation of the electronic database and improving the database management skills 
of Pacific RSE officials.  
 Country-specific pre-departure training that is targeted for different audiences (e.g. new 
and return workers). 25 This may include:   
o more information about the factors that impact on earnings (e.g. weather, work 
down-time) and savings (e.g. repayment of airfare, distribution of money to family 
members and the church in New Zealand and home) 
o case studies of workers who have used their earnings to invest in family/community 
projects 
o video footage of the different work environments in New Zealand 
o updated videos that have a stronger island focus and content. 
 Provide  ‘train  the trainer’  courses  so  local  staff  can  up-skill their training skills. 
 Worker health should remain a key focus for all parties. Pacific States could be encouraged 
to develop arrangements (beyond the required health check) to prepare workers for 
physically demanding work (as is being done by Tonga).   
 Develop   culturally   appropriate   leaders’   training   for   RSE   workers,   some   of   whom   are  
responsible for selecting other workers.  
 Schedule regular meetings between the heads of the government agencies responsible for 
RSE/SWP administration in the islands, to share information and experiences so Pacific 
officials feel confident in their dealings with New Zealand and Australian employers. 
 Discuss the Pacific RSE Liaison Officer role with individual Pacific States in light of the 
identified time and resource constraints.  
  
                                                                    
25 This was also noted by some stakeholders.  
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Outcome: Pacific States will successfully manage domestic labour requirements and social cohesion 
There is widespread support by Pacific States for domestic awareness activities. Officials want to 
extend knowledge across local communities about working and living in New Zealand as a RSE 
worker. This will enable local leaders, potential workers, their families and communities to have a 
better understanding of what is involved, and the implications of workers’  extended  absence  on  life  
at home. Respondents suggested the following activities, both of which could be done in 
collaboration with SWP officials. 
 Information activities for key local stakeholders e.g. mayors, town leaders, village leaders, 
and others involved in worker selection. The aim is to assist worker selection processes by 
building understanding of the physically demanding nature of RSE work, and create 
awareness of the implications of worker absences on their families and communities.    
 Information activities are also suggested for potential workers, their partners and families, 
focussing on the implications of worker absences on work at home, family relationships, 
and childcare.   
 
Outcome: on-going RSE income will contribute to Pacific States’  economic  development 
Worker re-integration activities are a priority for Pacific States, especially relating to financial 
literacy/budgeting for workers and their families. This is in response to their concern about how RSE 
income is being used by some workers and their families, and structural issues arising from 
disparities in incomes streams among community members. In-country skills training, especially in 
small agribusiness development would benefit rural communities. There is potential to link such 
training to the Primary Industries Training Organisation pilot arrangements in Samoa and Vanuatu, 
and other agriculture, micro-business or financial training initiatives funded by MFAT or 
international agencies in the Pacific States.  The interest in re-integration activities is clearly 
apparent in the country reports provided in Appendix A.  The suggestions in these reports could 
provide a useful focus for further activities supported by SPP as it moves into the next phase of its 
operations.   
 
Conclusion: creating most value for Pacific States  
The SPP project is designed to assist Pacific States to gain most value from their participation in 
RSE, as reflected in its three key outcome areas: increased labour sending capacity, successful 
management of domestic labour requirements and social cohesion, and contribution of RSE income 
to economic development.   
 
The findings indicate progress is being made towards building labour sending capacity of the core 
RSE teams in the Pacific States. The challenge now is to ensure these positive changes become 
embedded into work practices and workplace cultures of the core RSE teams. This involves the 
proactive support of senior Pacific managers and government officials. It also requires the identified 
structural issues to be addressed. 
 
The next phase of the SPP project provides significant opportunities to increase information-based 
activities designed to maximise the benefits and minimise the impact for families and communities 
of worker participation in RSE.  Re-integration activities are required to “seed”   longer-term 
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economic benefits for   workers’   families.  Without such input, the benefits of RSE income for 
families will be short lived, and may create life style expectations that are impossible to maintain in 
the longer-term.  As described by the Commissioner of Labour in Vanuatu, the benefits of RSE 
income have to   extend   across  workers’   communities,   if   social   and   financial   inequities   are   not   to  
emerge.   
 
Scoping and implementing re-integration activities appropriate   to   each   Pacific   State’s   identified  
priorities will help to address stakeholder concerns about SPP’s development focus. Engagement  
with Australian and international officials during the scoping phase will help to identify potential 
synergies across agencies, and avoid duplication of effort.  Re-integration activities facilitated by 
the SPP project have the potential to facilitate “bottom–up”  economic  and  social  development  of  
workers’  families  and  communities,  thereby  helping  to  maximise  the  value of RSE participation for 
Pacific States.   
 
 
 
 
. 
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Appendix A: Pacific State findings 
The findings for individual Pacific States are outlined in this appendix, and include contextual 
factors, what has worked well with SPP, what has changed as a result of SPP, the perspective of 
RSE  employers  (where  applicable),  and  respondents’  suggestions  for  improvements  to  SPP. 
 
Samoa 
Contextual factors 
Samoa is the third largest supplier of labour to New Zealand employers, sending approximately 
1,100 RSE workers for the 2012/13 season. Samoa also provides a small number of seasonal workers 
to Australia (around 50 workers for 2012/13). When the RSE scheme was introduced in 2007, RSE 
administration was located in the Office of the Prime Minister and Cabinet (OPMC). The CEO of the 
OPMC noted that administration of the scheme has remained with the OPMC for the past five years 
because  of  the  scheme’s  importance  to  Samoa.  The  Prime  Minister  takes  a  strong personal interest 
in the programme, and it is considered a crucial part of the New Zealand-Samoa bilateral 
relationship. This commitment is also evident in the employment of a liaison officer based in New 
Zealand. 
 
For the first three seasons RSE administration was handled by the Seasonal Worker Action Team 
(SWAT). The SWAT had approximately four staff seconded from different ministries/departments 
to manage the RSE. The retirement of the former Permanent Secretary of the OPMC in 2010, 
followed by the unexpected death of the head of the SWAT in early 2011 and a change of personnel 
in   the  division,   caused  major  disruption   to  Samoa’s   ability   to  meet  RSE  employers’   demands   for  
labour in 2010/11.   
 
Late in 2011 the current CEO of the OPMC set up a dedicated unit employing full-time staff to 
handle RSE administration. The Seasonal Employment Unit (SEU) initially employed three staff, 
with another joining the   unit   in   early   2012.   The   fourth   staff  member,  who   is   the   unit’s   Principal  
Labour Officer, had been involved in RSE administration in the first season. She had been 
transferred to another division, and was brought back to oversee RSE administration in 2012.   
 
The disruption that occurred in the SWAT in early 2011 meant there was a significant loss of 
institutional knowledge, and little knowledge transfer between the SWAT and the SEU. Staff 
employed  in  the  SEU  effectively  had  to  “start  from  scratch”  with RSE administration. The planned 
management structure for the SEU was for two staff members to be responsible for handling RSE 
administration, and another two to oversee the Australian scheme. However given the small 
numbers participating in the Australian programme, the four staff have jointly worked on the RSE. 
 
What’s  worked  well  about  the  SPP? 
Staff interviewed in the SEU were enthusiastic about the SPP training workshops. One of the main 
benefits identified by several respondents was the collaborative approach of the workshops, 
bringing together officials from various ministries (health, police, INZ, and labour) to ensure they 
are   aware   of   each   other’s   responsibilities   and   timeframes   with   regards   to   RSE   processing.   This  
whole-of-government approach to managing RSE has been carried through to the pre-departure 
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briefings, which also include staff from the Ministry of Health, the Ministry of Commerce, Industry 
and Labour and the Ministry of Police.   
 
Two SEU staff said the planning and relationship management training had been particularly 
valuable,  generating  something  of  a  “culture  shift”  in  the  office.  The  Principal  Labour  Officer  noted  
that SEU staff had in the past struggled at times to manage their workloads and submit RSE 
applications to INZ prior to INZ’s   five-day turnaround, but the training had taught them how to 
prioritise tasks and improve their workload management. 
 
One SEU staff member had attended leadership training in New Zealand, and said it taught them 
various skills that were relevant not only to RSE, but to other aspects of their life. They are now 
trying to develop course materials that build on the leadership training and that are customised to 
the Samoan work environment. The aim is to deliver the training initially to other staff in the OPMC, 
and longer-term to other sectors (e.g. leadership training for school teachers). 
 
Another SEU respondent commented that the  negotiation  skills  training  had  been  “a  milestone”  in  
their personal development. They learnt how to approach people in the public sector in a more 
professional manner, and they now have a greater sense of confidence when interacting with 
colleagues. This respondent also said the marketing and branding training had been useful. The 
Samoan government had developed a draft marketing plan in the early years of the RSE scheme, 
but it had never progressed beyond a draft. The marketing training provided SEU staff with some 
essential  “marketing  basics”  to  develop  their  marketing  plan  further  and  to  improve  Samoa’s  brand  
and image overseas. 
 
The assistance provided by the RSE SPP team was highlighted as a benefit of the SPP programme. 
The CEO of the OPMC noted that the secondments have been invaluable for SEU staff, helping 
them to build stronger relationships with New Zealand employers and to increase their knowledge 
of New Zealand work and living conditions which can then be passed on to recruits during pre-
departure training. The secondment in December 2012 had been especially helpful for the newly 
appointed Samoan RSE liaison officer who  is  based  in  the  Hawke’s  Bay.  Visits  to  Samoa  by  an RSE 
Relationship Manager have also played an important role in improving communication and building 
relationships between the Samoan government and New Zealand RSEs.   
 
SEU staff are yet to begin using the electronic website and database funded by the World Bank. 
World Bank consultants were in Samoa in early April, devising a formal set of operational 
procedures   for   the   SEU,   as   well   as   working   on   improving   the   SEU’s   information management 
systems. Data management is a priority for the SEU. The Principal Labour Officer explained that at 
present there is no shared network and no joint database for the storage of RSE and SWP data.  
Rather, SEU staff members store information on employers and RSE/SWP workers on their 
individual computers, which in turn can lead to inconsistencies in the data stored and some 
doubling up of information.  
 
Limited staff resources in the SEU exacerbate the problem of poor information management. 
During peak periods SEU staff are too busy handling RSE visa applications to input RSE data. Data 
entry is put aside until the end of the season, when SEU staff have more time available, and the 
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information held by individual staff is consolidated into one spreadsheet. At the time of interview 
this was a task that had yet to be completed by the SEU for the current season, and a consolidated 
list of all RSE workers who have gone to New Zealand for 2012/13 was not available. 
 
What’s  changed  as  a  result  of  SPP? 
According  to  respondents  in  the  SEU,  RSE  processing  has  been  “getting  much  easier”  over  the  past  
12 months as a result of the SPP training workshops. Their workload management has improved, 
and  one  respondent  said  the  SEU  “now  has  plenty  of  time”  from  when they receive ATR approvals 
to  organise  workers’  applications  for  submission  to   INZ.  The  manager  of   INZ,  however,   felt   there  
had  been  little  improvement  in  SEU’s  processes  during  2012,  although  “that  is  not  to  say  RSE  was  
bad  in  the  first  place  or   it’s  bad now”.  From  this  respondent’s  perspective  there  have  always  been  
some difficulties with workflow and workload management in the SEU, and staff continue to submit 
late applications to INZ. But overall the SEU-INZ relationship works very well, with good 
communication between staff and a willingness on both sides to work collaboratively in the 
interests of ensuring good outcomes for Samoa. 
 
With  assistance  from  the  SPP  the  Ministry  of  Health  has  developed  a  comprehensive  ‘RSE  Healthy  
Worker   Programme’.   It   is   a one-day   programme   to   be   run   as   part   of   the   SEU’s   pre-departure 
briefings, and covers a wide range of health-related topics. The programme was developed in 2012 
with support from one of the SPP Relationship Managers, but it is yet to be formally approved by 
the   CEO’s   of   the   OPMC   and   the  Ministry   of   Health.   Bureaucratic   processes   within   the   Samoan  
government that require all ministerial activities to be signed off by senior government officials 
were identified by two respondents as a structural constraint to the successful operation of the RSE 
in Samoa, because it often leads to lengthy delays in new activities being implemented.    
 
Perspectives of New Zealand employers 
Of the 14 RSEs interviewed, seven employed workers from Samoa. Few employers had noticed any 
changes in the way the Samoan RSE programme had operated over the past 18 months. Rather, 
they   described   the   processes   as   consistently   professional   and   “very   easy”.   As   one   employer  
commented: 
They (Samoa) have a very experienced team in Apia, which reduces a lot of stress and hassle  
as an employer. 
 
Another  described  Samoa’s  approach  as  a  “one  stop  shop”:   
(They) assist with all visa applications and processing, and at no charge to the employer.  
The (RSE) staff assist (us) to get everything sorted.  
 
These views were reinforced by the Horticulture NZ respondent who commented that Samoan 
officials  “listen  well”  to  what  employers  want. 
 
Only two employers said the processes had improved over the past 12 months. One attributed the 
improvement to support they had provided, rather than SPP. The employer had sent examples of 
documents prepared by the Tongan officials to Samoa to use as templates and as a result the 
Samoan   team   is   now   “duplicating  what   is   done   in   Tonga”.   The   other   employer   commented   the  
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current staff in the SEU were  particularly  “competent”  and  noted  the  RSE  processes  over  the  past  
six  months  had  been  “outstanding”. 
 
Workers   who   perform   well   are   described   by   employers   as   Samoa’s   best   marketing   tool.   One  
employer said he deliberately employs workers from different Pacific States, which sets up a 
competitive element in the workplace. As workers from one Pacific State had become 
“complacent”,   Samoa   had   been   quick   to   seize   the   opportunity   to   increase   the   number   of   their  
workers coming to this employer. In contrast, two employers had trialled Samoa workers, but had 
found  the  workers’  behaviour  after  hours  less  than  satisfactory.  Hence  these  workers  had  not  been  
invited back. 
 
Suggestions for improvements 
The following suggestions for improvements/enhancements and new activities were suggested by 
respondents: 
 
Training and 
secondments 
 Schedule training/secondments to occur outside peak RSE periods. 
 Open secondments to staff from other ministries involved in RSE, 
especially staff who have a role in pre-departure training. 
 Provide  ‘train  the  trainer’  courses  so  Samoan  staff  can  learn  the  requisite  
skills to effectively pass on to others. 
 Provide additional training on marketing, as SEU staff wish to improve 
their capacity to market Samoan workers overseas. 
Operational 
procedures and 
guidelines 
 Assist with developing operational procedures and guidelines for 
ministries involved in RSE administration. 
 RSE workers recruited directly by agents/employers should be screened 
by SEU, to help minimise behavioural and health issues arising with some 
workers. 
Pre-departure 
training 
 Training materials need to be updated and tailored for Samoan workers. 
Include case studies of workers who have returned to Samoa and invested 
in family/community projects. 
 Discuss how families and communities deal with the social costs of regular 
absence of workers. 
 Workers need more information about factors that impact on earnings 
(e.g. weather and down-time during the season) and savings (e.g. 
repayment of airfare, distribution of money to family members and the 
church in New Zealand and in Samoa). 
Database  Link database to INZ for visa processing. This would help ensure relevant 
information is stored in the database by SEU staff and informal agents. 
 
Horticulture Industry Training Organisation ITO pilot 
The Horticulture Industry Training Organisation (Hort ITO) is out of scope of this evaluation. As the 
pilot programme was mentioned by respondents during interviews, a summary of the information is 
provided here.  
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The pilot was deemed a success by the Samoan government, but there is concern about the loss of 
momentum now that the pilot has moved on to Tonga and Vanuatu. At this stage there are no plans 
to implement a full-scale horticulture training programme in Samoa, and respondents in the New 
Zealand  High  Commission  felt  there  was  some  confusion  around  the  pilot’s  objectives.  From  their  
perspective the programme should be designed to develop horticultural expertise in-country so that 
local Samoans can build the skills and knowledge required to establish horticultural enterprises at 
home.   
 
The manager of the NZAID programme suggested future SPP funding could assist with the 
development of a full-scale one or two-year horticulture programme in Samoa. The programme 
could be run as a horticulture-specific cadetship, open to all Samoans, and providing extensive 
technical and vocational training. If the training took place prior to selection for the RSE it would 
serve multiple purposes: it would provide horticultural expertise to a wider pool of people than 
simply RSE workers (some who completed the training would be selected for seasonal work, while 
others would establish small horticultural enterprises at home); it would ensure RSE workers had 
some horticultural expertise prior to deployment in New Zealand; and it would help ensure there 
was greater turnover in worker groups because employers could select from a pool of well-trained 
candidates, rather than relying predominantly on return workers because they have the requisite 
skills. This, in turn, would help to spread the benefits of participation in seasonal work more widely 
among local Samoan communities. 
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Tonga  
Contextual factors 
Tonga is the second largest provider of RSE labour to New Zealand, sending approximately 1,200 
workers for the 2012/13 season. Tonga also supplies around 1000 workers to Australia for their 
Seasonal Worker Program (SWP), far exceeding the numbers supplied by other Pacific states. The 
general consensus among Tongan officials is that 2200 seasonal workers abroad each season is 
sustainable.26 Officials do not want to increase the numbers of seasonal workers offshore. Rather 
the focus is on improving the quality of those selected, as well as managing risks associated with 
workers’  health  and  welfare in New Zealand and Australia. Respondents made it clear that the RSE 
is critical for the NZ-Tonga bilateral relationship, and there is a high level of ministerial interest in 
the RSE scheme. 
 
Since  the  RSE’s   introduction   in  2007  there  has  been  some  debate within the Tongan government 
about which ministry should be responsible for RSE administration. For the first four years RSE 
administration was handled by the Ministry of Labour, Commerce and Industry (MLCI). Following a 
cabinet reshuffle in 2011, management of the RSE (and the SWP) was transferred to the Ministry of 
Training, Employment, Youth and Sport (MOTEYS). The formal transfer took place in January 2012.   
 
In March 2012 MOTEYS was disestablished, and became part of the Ministry of Internal Affairs 
(MIA). The Employment Division of the MIA manages both the New Zealand and Australian 
seasonal work schemes. This division is made up of five staff members, including two staff that 
transferred across from MLCI. The remainder of the unit, including the Deputy CEO of the 
Employment Division, had little knowledge of the RSE/SWP prior to taking over the administration 
in early 2012. As a result, 2012 proved to be a difficult year for the MIA. There was minimal transfer 
of resources (e.g. pre-departure training materials) and knowledge from the MLCI. No formal 
training was provided during the handover, and MIA staff had to work hard to familiarise 
themselves with RSE visa processing during the peak period of the 2011/12 season, and to build 
connections with New Zealand employers.   
 
What’s  worked  well  about  the  SPP? 
From the perspective of staff in the MIA, the SPP training workshops and the secondments to New 
Zealand have played a vital role in educating them about the RSE policy, building connections and 
improving their communication with New Zealand employers, and helping them to get their 
administrative processes working efficiently. SPP training on planning and relationship 
management was particularly valuable because MIA staff were able to devise a six-week timeframe 
to  plan  the  processing  of  RSE  workers’  applications  from  the  notification  of  ATR  approval  through  
until   the   planned   date   of  workers’   departure   to  New  Zealand.   This   has   improved   their  workload  
management. The six-week timeframe is also given to New Zealand employers so that they are 
fully  aware  of  Tonga’s  visa  processes,  and  there  is  no  confusion  over  when  workers  will  be  arriving  in  
New Zealand. 
                                                                    
26 Tonga has an estimated net migration loss through international migration of 1800 per year out of a total 
population of 101,000 (2006 Census, Lolohea and Demmke, 2008). The numbers participating in the RSE and 
SWP therefore represent more than the current level of out-migration from Tonga. 
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Another benefit of the SPP training was the cross-agency approach, bringing together staff from 
different  agencies  (e.g.  Ministry  of  Health  and  Ministry  of  Police)  as  well  as  officers  from  MIA’s  three  
regional outer-island branches, to encourage different agencies to work together on RSE 
administration. The Deputy CEO of the Employment Division followed up on the SPP training in 
2012 by running a week-long internal training course for MIA staff, the outer island branch officers, 
and the government-appointed Tongan RSE liaison officer (flown over from New Zealand). The 
internal training course was based on the content of the SPP workshops, but was customised to 
address  Tongan  issues  more  specifically,  and  to  deliver  training  in  a  “Tongan  way”. 
 
Two MIA staff members said the communications training had been beneficial, as it had taught 
them how to communicate more effectively with RSE workers and with New Zealand employers. 
Linked to this was an improved understanding of the importance of good customer service.  One 
official said they now recognised the value of treating RSE workers like customers, asking if there 
was anything they could do to help them, answer their queries and so forth. This official suggested 
customer service training should be delivered to all ministries in Tonga. 
   
The SPP also supported a joint RSE-SWP Domestic Awareness Programme in 2012 that included 
one of the SPP Relationship Managers and an official from Australia. MIA staff valued the 
collaborative nature of the training, which involved officials visiting local Tongan communities to 
discuss RSE and SWP. MIA staff learnt about the operation of both schemes at the same time, 
including some of the concerns and complaints at the community level.   
 
Visits to Tonga by officials from the RSE SPP team were highlighted as another positive outcome of 
the SPP initiative. The responsiveness of staff in the RSE SPP team to any requests from MIA 
officials (e.g. assistance to help resolve a pastoral care issue in New Zealand) was contrasted to the 
difficulties of dealing with officials in Australia, and the minimal assistance (in the form of training 
or secondments) that has been provided by Australian officials to date. 
 
One member of the Employment Division has attended leadership training in New Zealand. The 
official said the training had taught them valuable skills for interviewing prospective RSE/SWP 
workers, as well as for counselling workers and family members about what to expect while 
seasonal workers are abroad and how to deal with some of the more difficult aspects of family 
separation. The respondent identified improved listening skills as a specific outcome of the training, 
learning   how   to   sit   down   with   workers,   listen   to   them,   be   friendly   and   choose   the   “correct  
questions”  for  an  interview.  The  leadership  training  had  improved  their  overall  ability  to  deliver  the  
pre-departure briefings and to perform community engagement work. The official has also been on 
secondment to New Zealand. During the secondment they tried picking apples, oranges and 
strawberries, and found this practical training very useful. They are now able to explain some of the 
jobs that will be performed in New Zealand to new RSE recruits during pre-departure training. The 
official also makes use of new pre-departure training materials (a picking ladder and bin bags) 
provided by the RSE SPP team. 
 
What’s  changed  as a result of SPP? 
Due to the lack of any formal handover or training by MLCI when the RSE was transferred to the 
new division in 2012, the assistance provided by the SPP initiative over the past 12 months has been 
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critical  to  the  MIA’s  successful  management of RSE/SWP administration. The six-week processing 
timeframe is clearly visible on a whiteboard in the office and is regularly updated as different groups 
of workers move through the various stages of RSE processing. MIA staff make use of a customised 
yearly planner provided by the RSE SPP team to help with managing workloads and prioritising 
tasks, and the CEO and Deputy CEO of the MIA both had diaries with them and took notes during 
their interviews. 
 
The  Employment  Division’s management structure has been reorganised over the past 12 months. 
Initially there was one staff member solely responsible for RSE administration, and another staff 
member in charge of the SWP. This produced a somewhat competitive atmosphere in the office, 
and it became clear to the Deputy CEO that it was unwise for all institutional knowledge on a 
particular  scheme  to  be  held  solely  by  one  staff  member.  All  staff  are  now  generic  ‘Seasonal  Labour  
Officers’  and  are  required  to  be  fully  conversant  with  both schemes.  This has built the capacity of 
staff within the office, and it helps to minimise the future risk of loss of institutional knowledge with 
staff turnover. 
 
Although MIA staff consider RSE processes to be working effectively, INZ managers had observed 
little improvement in the management of end-to-end processes over the past 12 months. The 
minimal transfer of knowledge from the MLCI was cited as the primary cause for the lack of 
improvement, along with limited government resources to adequately staff  the  MIA’s  Employment  
Division. MIA staff continue to struggle to submit applications to INZ in a timely fashion. INZ 
guarantees a five-day turnaround for processing RSE limited purpose visas, but they often receive 
late applications from the MIA. INZ staff are then under pressure to process applications in a short 
timeframe, and they are required to prioritise late RSE applications over other visa categories (e.g. 
student visas or the PAC). From the perspective of INZ managers, MIA staff require further training 
to   improve   their   workload   management,   and   they   need   to   respect   and   abide   by   INZ’s   five-day 
processing timeframe.   
 
There has been little progress with the electronic website and database funded by the World Bank.  
Information management was not a priority for the Deputy CEO in 2012 because MIA staff were 
trying to get up to speed with RSE processes. The World Bank has offered to assist with the 
installation of the new database and to providing training to MIA staff, but this is yet to be taken up 
by the MIA. Improving information management systems is something the Deputy CEO plans to 
prioritise once the peak period of the 2012/13 season has finished. 
 
Perspective of New Zealand employers 
Six of the 14 RSEs interviewed employed workers from Tonga. One employer had only one Tongan 
worker and had no involvement with the Tongan authorities. Four employers and the Horticulture 
NZ respondent commented RSE processes and communication had incrementally improved over 
the years, although there had been no noticeable difference that could be attributed to SPP:  
The Tongan processes have always been very good; and the staff are good to deal with.  
(The woman staff member we deal with) is efficient, she answers questions fully, comes up with 
straight  ‘up  and  down’  information. 
 
Employers  particularly  appreciate  having  a  “lead  person”  they  can  go  to  in  the  Unit  if  need  be: 
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Knowing who to contact is important, because at times we have sensitive information we want 
to send, for example the reasons why we may not want a  worker   back.  We   don’t  want   that  
information   going   to   all   and   sundry,   cc’d   to   everyone.   In   this   respect   the   communication   and  
processes  with  the  Tongan  RSE  unit  are  working  well  (for  us).  We  can  be  honest  why  we  don’t  
want to bring someone back. We also feel comfortable asking why a person is missing from their 
list (when we had expected them to be coming back). 
 
Only one employer commented the Tongan administrative processes were not working well. He 
referred to constant staff changes; stating he does not appreciate starting each year with finding 
out who the personnel are, and dealing with people who are not knowledgeable about the 
administrative processes. However the employer values their current workers, and in particular the 
leader of their Tongan group. They respect him and would like to continue providing benefit to his 
family, “but   if   this  was   to   change,  we  would   stop  bringing  workers   from  Tonga”. Two employers 
commented they had reduced their number of Tongan workers, due to workers misbehaving out of 
work time, and instead increased numbers coming from other Pacific States.  
 
Workers  who  performed  well  were  described  as  the  country’s  best  marketing  tool.  One  employer  
commented:  “Tongans  come  as  a  family  unit…they  work  as  a  family  and  come  with  the belief they 
are  privileged  to  come.  They  make  (name  of  business)  a  better  workplace.” 
 
Suggestions for improvements/enhancements and new activities 
The following suggestions for improvements/enhancements and new activities were suggested by 
respondents: 
 
Training and 
secondments 
 Leadership training at the community level, especially for Town Officers 
who effectively operate as an extension of the MIA selecting and 
registering workers. Formal training will help them to disseminate 
RSE/SWP information more effectively and tackle issues that arise among 
families before they become significant issues in New Zealand (e.g. 
educating family members on how to deal with family separation). 
 Officials from other ministries involved in the RSE (e.g. police and health), 
as well as Town Officers who have a role in shaping how RSE works, 
should be given the opportunity to participate in future secondments to 
learn about seasonal work in New Zealand.  
 Development of a culturally appropriate leaders’  training  package  for  RSE 
workers, some of whom are responsible for selecting other workers.  
 There is a view that some people, who have been funded to visit New 
Zealand more than once, need to stand back and allow others the 
opportunity to see how RSE works on the ground. 
 Encourage collaboration between New Zealand and Australian officials on 
any future training initiatives (e.g. future joint Domestic Awareness 
Programmes) would also be beneficial. 
Collaboration 
with other Pacific 
 Set up regular meetings between the heads of the various government 
ministries responsible for overseeing RSE/SWP administration in the 
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States islands. Pacific states need to take a more collaborative approach to 
managing offshore labour arrangements, sharing information and 
experiences so that they feel confident in their dealings with New Zealand 
and Australian government officials and employers. 
Pre-departure 
training 
 More detailed pre-departure training at the community level, especially to 
address some of the social costs of sending workers offshore for several 
months.   
 Video footage of the different work environments in New Zealand (filmed 
by officials during secondments) should form part of the community pre-
departure training sessions.   
 Families and community members need a clearer understanding of the 
physically demanding nature of work in New Zealand.   
 Financial literacy training is required, particularly for the immediate family 
members of RSE/SWP workers. 
Community 
understanding of 
RSE 
 Documentaries on the impact of the RSE and SWP at the community 
level. These would showcase RSE/SWP workers who have returned and 
invested in small business enterprises, as well as discussing some of the 
challenges for Tongan families participating in offshore seasonal work.  
The purpose of the documentaries would be to increase understanding of 
the  RSE  and  SWP  at   the  community   level,  and  to  promote  a  “culture  of  
thinking”   among Tongan families about how to use their RSE/SWP 
earnings productively. 
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Kiribati 
Contextual factors 
Over the first three seasons of the RSE scheme the numbers recruited from Kiribati were small, with 
a total of 158 RSE limited purpose visas approved for I-Kiribati workers by June 2010. The low 
numbers recruited from Kiribati were due in part to the distance from New Zealand and the 
associated transport costs for workers, as well as a lack of established relationships with New 
Zealand employers. The poor performance of some groups of I-Kiribati workers over the first two 
seasons also damaged the reputation of Kiribati as a reliable source of seasonal labour.   
 
With the introduction of the SPP pilot programme in 2009,27 the then Department of Labour 
undertook a series of facilitated recruitment drives – accompanying several RSEs to Kiribati and 
Tuvalu to assist with the recruitment of small groups of female RSE workers and their pre-departure 
training. The success of these recruitment drives, and a strong push by the Department of Labour to 
increase the small groups of I-Kiribati and Tuvaluan women employed in New Zealand, has led to 
additional RSEs becoming involved in subsequent seasons. For 2012/13 approximately 150 I-Kiribati 
workers have been recruited, the majority of whom are female. Numbers participating in the 
Australian SWP are negligible, with only four workers in Australia for the 2012/13 season. 
 
The Ministry of Labour, Human Resources and Development (MLHRD) continues to oversee RSE 
administration in Kiribati. In early 2013 the MLHRD went through a restructure and the labour 
division, which used to be made up of three units (local employment (employment for the public 
sector and monitoring the recruitment of seafarers), overseas employment (seasonal work 
schemes), and vocational training) was downsized to two units: one dealing with employment, and 
the second dealing with vocational training.   
 
As part of the restructure, the Labour Officer responsible for overseeing RSE administration for the 
previous five seasons was transferred to vocational training. A Labour Officer from the former local 
employment unit has taken over the RSE and SWP schemes, and at the time of interview there 
were a total of five staff employed in the employment unit. Three of the five staff are involved in the 
RSE and SWP. Of the three staff, one has prior experience working on the RSE (since 2011). 
According to one respondent the amalgamation of the two employment units (local and overseas) 
has  resulted  in  a  significant  increase  in  workload  for  staff,  and  the  unit’s  capabilities  are  constrained  
by limited staff resources. 
 
What’s  worked  well  about  the  SPP? 
Two officials interviewed in the MLHRD had been on secondment in 2012 with the Minister for 
Labour   and   the  MLHRD’s   senior   accountant   (involved   in   the  management   of   Kiribati’s   revolving  
fund facility for RSE workers). Both officials found the secondment useful. They established 
connections with New Zealand employers, visited I-Kiribati workers, learnt about the jobs workers 
are performing on the orchard/vineyard and saw their accommodation facilities, and improved their 
overall understanding of the RSE policy.   
 
                                                                    
27 The SPP project, funded by MFAT, initially operated for two years June 2009-2011. 
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Staff interviewed in the MLHRD felt the SPP training workshops had been of great value. One 
Labour Officer said the training had helped staff learn how to prioritise and manage workloads, and 
gave the example of one staff member who now uses a priority list to plan and tick off tasks 
completed each day. Another respondent felt the communications training had improved their 
ability to work with colleagues in the office and taught them how to communicate more effectively 
with RSE workers. This respondent also found the marketing training useful because it gave staff 
“new  ideas  about  how  to  present  their  workers  to  potential  employers”. 
 
Support provided by the RSE SPP team was highlighted as an important element of the SPP. Two 
SPP Relationship Managers visited Kiribati in 2012, and one was involved in the delivery of a 
Domestic Awareness workshop. The MLHRD have received new pre-departure training materials 
including a ladder, a picking bin and examples of fruit. Return workers use the materials during pre-
departure briefings to train new recruits. 
 
Two officials in the MLHRD and another in the New Zealand High Commission noted the VAC 
seems to be working satisfactorily. The VAC employs local I-Kiribati staff and they generally take 
two to three days to process RSE applications, as long as they are not processing other visas 
categories (e.g. the PAC) at the same time. VAC staff double check RSE applications submitted by 
the MLHRD, and according to one MLHRD official there have been no complaints from INZ in Suva 
regarding poor quality or unsuitable applications. Another MLHRD respondent commented, 
however,  that  a  pregnant  woman  “slipped  through  the  net”  this  season  (but  it  was  unclear  whether  
MLHRD staff or the VAC were responsible for the error).  
 
What’s  changed  as  a  result  of  SPP? 
An outcome of the SPP training was the development of a “four  step  customer  service  promise”  for  
the MLHRD, which staff are encouraged to follow. One official gave the example of answering the 
phone in the office - staff in the employment unit now answer the phone within three rings, and 
there is some competition between the RSE/SWP staff as to who can answer the phone first. This is 
in contrast to other staff in the MLHRD who they said make little effort to answer the phone 
quickly, if at all.   
 
Officials that attend an SPP training workshop are required to provide internal training to others in 
the office to ensure there is some transfer of knowledge to a wider audience. Some elements of the 
communications training are now included in the RSE pre-departure briefings to help workers 
improve how they communicate with RSE employers, orchard managers and accommodation 
supervisors. 
 
The evaluators noted a significant improvement in the responsiveness of MLHRD staff, their 
communication skills and willingness to engage in conversation. When the evaluators first visited 
the MLHRD in 2009 none of the staff approached or greeted them, and the evaluators obtained 
very little information during their interviews. When the evaluators visited the MLHRD in April 2013, 
the Labour Officer responsible for overseeing the RSE and SWP greeted them immediately.  
MLHRD staff spoken to during interviews were more relaxed, and more forthcoming with their 
views on how the RSE and SWP are operating, what the challenges are, and the areas they need 
assistance with. Additional information that was requested from one of the Labour Officers after 
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interview was emailed through, and the Labour Officer was willing to provide the evaluators with 
further information if required.   
 
During an SPP workshop in 2011, the 2007 work-ready pool was completely revised, and Kiribati 
now has a much smaller pool of RSE candidates. The 23 island councils (two on Tabiteuea) each 
nominate six workers for the pool, and the three urban councils in Tarawa can appoint a total of 20 
candidates. The  MLHRD  continues  to  select  workers  from  across  all  of  Kiribati’s   islands  under  the  
quota system, despite feedback from returning group leaders and employers that it would be 
preferable to select workers from a particular island or community.  
 
The New  Zealand  High  Commissioner  has  seen  little  change  in  MLHRD’s  processes  as  a  result  of  the  
SPP. There continue to be problems with a general lack of forward planning on the part of MLHRD 
staff and the late submission of RSE applications to the VAC. From his perspective the RSE 
scheme’s   success   in  Kiribati   is   “totally   reliant”  on   the   assistance  provided  by   the  RSE  SPP   team.  
When RSE SPP team members visit Kiribati there   are   some   improvements   in   MLHRD’s  
administrative processes, but these are relatively short-lived, and staff turnover in the Ministry is a 
problem.   The   RSE   scheme   “wouldn’t   work”   in   Kiribati   unless   the   RSE   SPP   team   “bent   over  
backwards”  to  make  it  work. 
 
Perspective of New Zealand employers 
Of the 14 RSE employers (RSEs) interviewed, four employ workers from Kiribati. All commented 
that RSE processes and communication had improved over the past year to 18 months. One 
employer commented that Kiribati staff had mapped out the RSE process from start to finish and 
are working through it in a more timely fashion. This had made the recruitment process easier: 
It’s  smoother;  we  don’t  feel  like  we  have  to  double-check all the time. We give them  
names  and  have  updates  and  can  be  confident  it’s  happening.   
 
Another commented that in the past, emails would  go   “back  and   forth  and   to  numerous  people.  
Everyone  seemed  confused”.  The  employer  now  deals  with  one  person  who  is  “really  responsive”;  
the responses come back quicker: 
It started to get better last year and this year has been very good. 
 
Two employers commented that Kiribati officials are listening to what the New Zealand grower 
wants  “which  is  quite  a  fundamental  change”  from  what  happened  previously.   
 
A  Horticulture  NZ  respondent  had  a  different  perspective  on  Kiribati’s  processes.  They  had  heard 
complaints from employers about the administration processes being difficult.  
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Suggestions for improvements/enhancements and new activities 
The following suggestions for improvements/enhancements and new activities were suggested by 
respondents: 
 
Pre-departure 
training 
Financial literacy training for RSE workers and their families, including 
planning for the future (how to budget and save, and mapping where 
workers and their families would like to be in 5-10  years’ time). 
Database Database training is a priority for MLHRD staff. The Labour Officer 
overseeing RSE and SWP was not aware of the World Bank-funded website 
and database that is being implemented across Pacific states. She is 
concerned that MLHRD staff do not have the requisite skills to develop and 
maintain a good database, or analyse the data.   
Overarching 
labour mobility 
policy 
The Kiribati government would like to develop an overarching labour mobility 
policy that provides a framework for sending workers offshore.  
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Tuvalu 
Contextual factors 
Tuvalu remains the smallest provider of RSE labour, sending 56 workers for the 2012/13 season to 
four New Zealand employers, one of whom has continuously recruited from Tuvalu since the 
scheme’s  introduction  in  2007.  The  Tuvalu  government  signed  an  MOU with Australia in July 2012 
for participation in the SWP, but they are yet to send any workers to Australia.   
 
There is one Acting Labour Officer responsible for all RSE administrative work in Tuvalu who reports 
to the Assistant Permanent Secretary of the Ministry of Foreign Affairs, Trade, Tourism, 
Environment and Labour (MFATTEL). This staff member is also responsible for overseeing the 
recruitment of seafarers who have graduated from the Maritime School. Managing this recruitment 
takes up the majority of their time. From the perspective of the SPP trainer and the evaluators the 
Acting Labour Officer is highly competent, but has an unsustainable workload and receives little 
support from more senior government officials. The MFATTEL has attempted to secure funding for 
another position to assist the Acting Labour Officer, but has been unsuccessful. Limited staff 
resources  are  a  significant  constraint  to  Tuvalu’s  ability  to  handle  RSE  administration. 
  
What’s  worked  well  about  the  SPP? 
The Acting Labour officer has attended two SPP training workshops: one delivered in-country; and 
the Leadership Essentials training held in New Zealand. This workshop included a session for 
operational staff from across the participating Pacific Island countries to share experiences and 
ideas. The Acting Labour Officer also went on secondment to New Zealand in 2012. She has made a 
number of changes to her work as a result of the SPP training. These include: ensuring that the 
information she sends to New Zealand employers is complete; developing checklists; using the 
timeframe  for  forecasting  RSE  worker  numbers  once  they  receive  employers’  ATR  requests;  and  she  
has sent the customer service pledge to other RSE stakeholders. The evaluators also saw the 
customer service pledge posters up on the walls in the MFATTEL. 
 
The Operations Manager of the National Bank of Tuvalu, who is also the appointed deputy chief of 
their island community of Niutao on Funafuti and a member of the selection committee for the RSE 
work-ready pool, found the SPP training useful for their work in the Bank and for educating other 
community members. They have used the customer service protocol devised during training to 
improve service standards at the bank. The SPP training powerpoint on leadership has been 
delivered to bank staff, and a printed planning list has been developed for staff to help them 
prioritise daily tasks. Staff performance assessments are also being conducted at the bank as a 
result of the SPP training. 
 
The Operations Manager learnt how to write a simple business proposal, and has subsequently 
written several proposals including one for their island development committee. They have adopted 
a   message   of   “self   renew”,   learnt   during   training,   which   has   been   passed   on   to   bank   staff   and  
community members. This message is about changing habits and adopting practices that will 
benefit individuals and families (e.g. for those who want to be selected as RSE workers they must 
cut down their alcohol consumption because it is not good for them or their families). During the 
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training some of the issues with Tuvaluan workers in New Zealand were discussed, and the 
Operations Manager said they had fed back this information to their community. 
 
The Assistant Accountant of the Treasury28 said the training helped them to improve time 
management and planning skills. They now understand their team needs to process RSE payments 
promptly, otherwise, if they are late, the rest of the RSE application process will be delayed. They 
make use of the planning tool to organise work into tasks that are more important, less important 
and so forth. The evaluators noted an RSE process map produced during the SPP training was up on 
a wall in the room where they interviewed the Assistant Accountant, along with another large piece 
of paper that listed areas for improvement. The Assistant Account also had a diary provided in the 
training course with them during the interview. 
 
The Tuvalu Police Sergeant   attended   three   SPP   workshops   and   found   them   “very   fruitful”,  
especially for their work reviewing RSE applications (checking none of the candidates have former 
convictions). The Sargent identified several changes to their work practices as a result of the 
training: they have learnt to plan and prioritise work into urgent, important, and not urgent; how to 
make notes and set deadlines; and improved their management skills, learning better ways to 
approach the staff they supervise. 
 
Four respondents said they enjoyed the way the training was delivered – “it  was  never  boring”  and  
the trainer socialised well with the class.  
 
The Permanent Secretary of the MFATTEL has been on two secondments to New Zealand. When 
the Permanent Secretary took up his position in 2011 he visited New Zealand employers and 
government officials, and only then he realised there had been a significant drop in the numbers of 
Tuvaluan  RSE  workers  because  of  poor  performance.  He  convinced  New  Zealand’s   largest  RSE  to  
take on a group of Tuvaluans, and since then the numbers of Tuvaluans in New Zealand have 
fluctuated  up  and  down  in  response  to  workers’  performance  and  behaviour. 
 
The Assistant Permanent Secretary of the MFATTEL has also been on secondment to New Zealand 
with the Permanent Secretary, and the New Zealand-based liaison officer. During the secondment 
they visited four RSEs. They appreciated the opportunity to market Tuvaluan workers to New 
Zealand  employers  “face  to  face”,  and  to  explain  the  revolving  credit  facility.  The  Tuvaluan liaison 
officer’s   impression   was   that   employers   “were   positive   about   Tuvaluan   workers   and   willing   to  
continue  employing  them”. 
 
Materials provided by the RSE SPP team for pre-departure training have been useful. Tuvalu runs a 
one-day pre-departure briefing that includes representatives from the departments of police, 
health  and  women’s  affairs.  RSE  workers  attend  a  second,  shorter  briefing  prior  to  their  departure  
for New Zealand. 
 
                                                                    
28 The Assistant Accountant oversees the revolving fund for RSE workers and advances each new RSE recruit 
AUD$200 for initial RSE costs (e.g. to buy warm clothes for New Zealand). 
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A member of the RSE SPP team visited Tuvalu with the World Bank consultant responsible for 
implementing the new electronic website and database, but there has been little progress since.  
The Acting Labour Officer currently uses her own system to store information on RSE workers, and 
she is awaiting the draft IT programme from the World Bank consultant, which is due in June 2013. 
The new website and database is to be launched at a fono, scheduled for July 2013, for RSE 
stakeholders and island chiefs and representatives who live on Funafuti. The SPP project is 
contributing to the cost of the fono. 
 
What’s  changed  as  a  result  of  SPP? 
The government has made some changes to their end-to-end processes. The Permanent Secretary 
of the MFATTEL has introduced a new selection process for the work-ready pool that opens up 
access to all citizens who wish to apply (the former selection process was based on community 
service activities). There are currently around 300 candidates in the work-ready pool. A revolving 
credit facility has been established to assist RSE workers with their upfront costs to New Zealand. 
Employers   deduct   an   amount   fortnightly   from  workers’  wages   for   the   loan   repayments,   and   the  
money is kept in an account managed by the Tuvaluan Consulate in Auckland. The cost sharing 
arrangements  for  workers’  international  airfares  have also been amended to reduce the risk for New 
Zealand employers.  RSE workers are now required to pay their entire airfare to New Zealand. The 
employer pays the return airfare to Fiji, and the worker then covers the cost of travel between Fiji 
and Tuvalu. 
 
The Permanent Secretary of the MFATTEL said the SPP programme had been very useful for 
Tuvalu because it had helped build the capability of the Acting Labour Officer. Another benefit of 
the training was its whole-of-government approach, bringing together a range of people from 
different agencies involved in the RSE in Tuvalu. 
 
On completion of the SPP training, participants agreed they would form a multi-agency committee 
to encourage ongoing collaboration between the agencies involved in the RSE (i.e. Tuvalu Inc.). The 
Acting Labour Officer was going to organise the cross-departmental group, but a more senior 
official delegated the task to himself. At the time of the interview Tuvalu Inc. had not been 
established. The senior official wanted to form an association of RSE worker families, rather than a 
multi-agency taskforce. There is, however, an RSE screening committee that consists of 
representatives from police, health, immigration and representatives from the island communities.   
 
According to the Manager of the Immigration Department, the SPP training has also led to 
establishment of weekly meetings in the Immigration Department that include the Secretary to 
Government, and the Prime Minister when he is available to attend. During the meetings officials 
discuss any issues that have arisen during the week, and plan ahead for the following week. 
 
Perspectives of New Zealand employers 
Three of the 14 RSEs interviewed employed workers from Tuvalu. One employer commented that 
the administration processes in  Tuvalu  had   improved   “slightly”   over   the  past   18  months.   “(They)  
have mapped out the process from start to finish and are working through it in a more timely 
fashion”.  This  has  made  the  recruitment  process  easier   for  the  employer  as  they  do not feel they 
have to double-check all the time.  
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The Horticulture NZ respondent highlighted communication as a particular issue for New Zealand 
employers. This was also identified in interviews with two employers, one of whom commented 
that it could be difficult to get hold of officials in Tuvalu. An employer said that communication had 
become even more pedantic than previously: 
They cc everyone in the world into emails. Fifteen people from different NZ and Tuvalu 
departments  will  be  cc’d  in.  Officials  (in  Tuvalu)  want everyone to stay in the loop. Everyone has 
a stake or a role to play.  
 
Another employer described having good communication with the Acting Labour Officer. The staff 
member  was  described  as  “competent”.   
 
However, there is a general view that Tuvalu officials and others exert an influence over how RSE 
operates  that  is  detrimental  to  the  scheme’s  success.  One  employer  said:  “There  is  a  culture  of  ‘this  
is  how  we  do   it   in  Tuvalu’.  There’s  no  compromise,  discussion,   just   ‘these  are  our  rules’”.  Another  
employer said they had wanted to increase their number of Tuvaluan workers but in the end 
decided  not  to:  “The  Tuvaluan  officials  just  didn’t  listen  to  what  we  told  them”. 
 
This view was confirmed by the Horticulture NZ respondent who commented that (in contrast to 
the  Tuvaluan  liaison’s  view)  employers  are  “slowly  being  turned  off”  employing  Tuvaluan  workers: 
“It’s  a  combination  of   lots  of  things  – complexity  of  distance,  cost,  communication”.  Their  view   is  
that a certain level of improvement has occurred as a  result  of  SPP,  “but  RSE  hasn’t  improved”.  
 
Suggestions for improvements/enhancements and new activities 
The following suggestions for improvements/enhancements and new activities were suggested by 
respondents: 
 
Remittance 
transfer options  
 SPP could assist Tuvalu to improve its remittance transfer system, 
including expanding the options available to workers to send money 
home each season. At present the majority of workers send money via 
Western Union which incurs high transfer costs. There is no ATM in Tuvalu 
for workers to remit money electronically, so all money is sent via bank 
drafts to the National Bank of Tuvalu.  
Training  Additional SPP training to help Tuvalu improve its capacity to administer 
offshore   labour   arrangements.   Courses   could   include   “train   the   trainer”  
programmes and additional communications training for officials.   
 Domestic awareness training in the outer islands would be beneficial, to 
raise communities’ awareness of the importance of RSE, and to improve 
selection processes among island councils. 
 One MFATTEL official suggested future SPP workshops should focus on 
workers and their families, rather than officials. Financial literacy training 
for workers (how to save and budget) would be particularly useful.   
Pre-departure 
training 
 Updated pre-departure training materials that include more detailed 
information (via DVD, booklet or chart) on the different types of jobs 
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 workers may perform while in New Zealand. This is especially relevant for 
workers employed on joint ATRs. 
 Pre-departure training could also include a session run by the Police 
Department to talk about appropriate behaviour in New Zealand, New 
Zealand laws and regulations etc. 
 One official suggested that candidates in the work-ready pool could 
receive   one   to   two   months’   training   similar   to   that   provided   by   the  
Maritime School. Candidates could then be given a certificate of 
completion to show to RSE and Australian employers prior to their 
selection for employment.   
Work completion 
certificate in New 
Zealand  
 SPP could produce a certificate for workers on completion of their 
employment   in   New   Zealand   confirming   they   met   the   employer’s  
expectations. This would be helpful for returning recruits who are 
awaiting reselection from the work-ready pool. 
Opportunity for 
permanent 
residence in New 
Zealand 
 Two respondents suggested New Zealand should consider offering RSE 
workers   who   have   completed   five   seasons’   work   in   New   Zealand,   and  
performed well during that time, the option to transition to residence.  
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Vanuatu 
Contextual factors 
Vanuatu continues to supply the largest number of RSE workers to New Zealand, with 
approximately 1,500 in New Zealand at the time of interview in March 2013, and the scheme is of 
great importance to the Vanuatu-New Zealand bilateral relationship. The numbers participating in 
Australia’s  SWP  are  much  smaller  (around  50  workers  for  2012/13).     
 
The Employment Services Unit (ESU) within the Vanuatu Department of Labour has been 
responsible   for   RSE   administration   since   the   scheme’s   introduction   in   2007.   The   present 
Commissioner of Labour has overseen the RSE for the past five years, and during that time the 
number of staff in the ESU has grown to eight full-time staff. The ESU staff are responsible for both 
the New Zealand and Australian programmes, and provide assistance to employers wishing to 
recruit from Vanuatu. The Vanuatu Government is currently developing a national labour market 
policy. As part of the policy the ESU is going to be renamed the National Employment Services 
Centre and will cover employment services domestically and internationally.   
 
What’s  worked  well  about  the  SPP? 
Three ESU Labour Officers had attended four in-country SPP training workshops. The officers said 
the training provider was good, delivering practical training that is directly relevant for RSE work. 
During  one  of  the  training  courses  the  ESU  developed  their  “customer  service  promise”  (printed  in  
multiple copies on plastic in the ESU office).   
 
The ESU invites staff from other government agencies involved in RSE (Passport Office, Customs, 
Health and Civil Status) to participate in the SPP training workshops, along with licensed agents 
(there   are   four   currently   registered   for   RSE).   After   the   “communicating   for   success”   training   the  
ESU set up Vanuatu Inc., a multi-agency group that includes staff from the different agencies 
involved in RSE as well as recruitment agents. These agencies are also invited to attend the pre-
departure briefings. The RSE SPP team has supplied the ESU with new demonstration equipment 
for the briefings, including a long ladder for picking apples. 
 
A   labour  agent  who  has  attended   two  SPP   training  courses   said   they   “loved   the  workshops”  and  
found  them  very  useful.  They  learnt  how  to  “document  things  better,  [and]  the  art  of  negotiation”.    
Following on from the training the agent wrote a proposal to their RSE employer requesting a 
separate office to be built adjoining their house. The proposal was approved and a new office was 
built in January 2013. The agent used their newly acquired negotiation skills to persuade Western 
Union to fund the Vanuatu Inc. meetings, and to get a discount on tiles from an Auckland 
manufacturer. 
 
The Commissioner of Labour has been on secondment with two of the ESU staff. According to the 
Commissioner the secondments are of great value, helping staff to understand what jobs are 
performed   on   the   orchards/vineyards   and   to   “get   a   feel   for   New   Zealand”.   Staff   can   then  
communicate this information to new recruits during pre-departure briefings, and they are also 
required to write a report about their visit when they return to Vanuatu. Similarly the two ESU 
Labour Officers said the secondments were helpful for their role in explaining what work and life in 
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New Zealand is like (e.g. the weather and what picking and pruning involves). The secondments 
gave them the opportunity to meet employers and RSE workers, and for RSE workers to discuss any 
concerns they had with the ESU staff, who could in turn raise them with the employer.   
 
The VAC system is a cause for concern. At present the VAC can only process 35 applications (and 
visa fees) per day. This is problematic for agents and ESU staff when submitting applications for 
groups of workers that exceed this number, as it means the applications must be split into smaller 
batches and processed over a number of days. This creates more work for ESU staff and agents, and 
because the VAC only accepts cash or bank drafts for the application fee (VT$350 per application), 
agents and the ESU often have to store large sums of money while applications are waiting to be 
submitted to the VAC. Agents need to receive approved ATRs earlier, so that they can factor in a 
wait period for the visa applications to be submitted and processed by the VAC. The VAC system 
also assumes workers are literate and have access to a computer, neither of which may be the case. 
 
The New Zealand High Commissioner expressed concern about the lack of quality assurance 
associated with the visa approval processes. The NZHC used to play an important role in screening 
potential RSE workers  Now that all visa applications are processed via the VAC, such screening no 
longer occurs. The VAC approval process is an administrative system without a quality assurance 
component;  it  is  a  “one  size  fits  all  approach”  that  requires  workers  to  pay  more  for a poorer service, 
and  which  “is  making  it  harder  for  Vanuatu  to  be  successful  in  RSE”.  One  employer  interviewed  also  
commented  on  the   lack  of  quality  assurance.  They  have  heard   reports  of   ‘banned’  workers  being  
able to return to New Zealand under a new name and passport. 
 
What’s  changed  as  a  result  of  SPP? 
According to the Commissioner of Labour the SPP training workshops and secondments have been 
very useful for Vanuatu. The SPP workshops have helped ESU staff to understand what is required 
in terms of end-to-end processes, encouraged them to develop improved systems for administering 
RSE, including tackling any issues that arise, and managing the arrangements for workers going to 
and from New Zealand. The ESU is establishing a process that is robust, delivers on time and 
responsive   to   employers:   “Our  goal   is   to  deliver   results.  We   still   need   to   find   our   answers   to  our  
problems”. 
 
The involvement of multiple government agencies and recruitment agents in the SPP workshops 
has encouraged the establishment of Vanuatu Inc. - a whole-of-government approach to 
administering offshore seasonal labour. At the time of interview the fourth Vanuatu Inc. meeting 
was due to be held, funded by Western Union.  
 
One of the evaluators observed an improvement in the communication skills of a Labour Officer in 
the ESU, whom the evaluator had spoken to on previous visits to Vanuatu. 
 
Perspectives of New Zealand employers 
Of the 14 RSEs interviewed, seven employ workers from Vanuatu. Most employers commented that 
RSE processes with ESU had steadily improved over five years, but none had seen particular 
improvements over the past 18 months. The Horticulture NZ respondent also commented that 
employers  are  “relatively  happy”  with  Vanuatu’s  administration  of  RSE and understand they need 
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to work in three week blocks to avoid last minute hiccups. This is consistent with results from the 
RSE Monitoring – 2012 Employers Survey (Research New Zealand, 2012) in which employers 
assessed the performance of the RSE administrators they have dealt with from different Pacific 
states. Ratings for the RSE administrators from Vanuatu were significantly higher than those of 
other countries in terms of their processes, knowledge and communication. 
 
Employers interviewed described individuals within ESU as  “highly  efficient”,  “very  competent”  and  
“professional”. Only  one  employer   had  a  different  view,  describing   the  ESU  as   “not  doing  a   very  
good   job”.   Their   view   is   that   some   staff   seem  more   focused   on   the   Australian   scheme   than   in  
improving processes and communication with New Zealand. 
 
Some employers and the Horticulture NZ respondent commented on behavioural issues with ni-
Vanuatu return workers. There is a view that if these behavioural issues are not sorted, these 
workers will be replaced by those from other Pacific nations. One employer commented they had 
already done this, replacing some of their ni-Vanuatu workers with Samoans. There is a view that 
the   Vanuatu   government   needs   to   help   change   workers’   attitudes,   e.g.   through   government  
presence at pre-departure training sessions. There is also a need for better liaison support in New 
Zealand. Otherwise the risk is that employers will replace ni-Vanuatu workers with those from other 
nations. 
 
Vanuatu liaison officer 
The Vanuatu Consulate General in New Zealand is listed in MBIE documentation as the New 
Zealand-based liaison officer. However, an interview with the Consulate General suggests this role 
is in dispute. The Consulate General is adamant he is not a liaison person; but that the Vanuatu 
government  “takes  for  granted”  that  he  will  perform  this  role.  He  said  he  receives  a  “small  budget”  
for RSE but, by default, is working on RSE fulltime.  
 
While other liaison officers interviewed described their role as liaising between different 
stakeholders (Pacific State and New Zealand officials, employers and workers), the Consulate 
General  described  his  focus  as  singular.  His  responsibility  is  to  look  after  “the  welfare  of  the  people  
of  Vanuatu”.   
 
Interviews with employers suggest the Vanuatu liaison role is required, but not working as 
anticipated.  The  Consulate  General   is  “mostly”  available  for  workers  arriving  and  departing  at  the  
airport. However, employers who have engaged the Consulate General to help resolve issues have 
found his involvement very unhelpful. The Horticulture NZ respondent commented it was 
important  liaison  officers  had  a  collaborative  approach  to  finding  solutions  to  issues:  “(Other  liaison  
officers)  understand  the  importance  of  a  good  outcome  for  both  worker  and  employer”. 
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Suggestions for improvements/enhancements and new activities 
The following suggestions for improvements/enhancements and new activities were suggested by 
respondents: 
 
Pre-departure 
training  
 Pre-departure training should be differentiated between new recruits, 
returnees and group leaders, with specific training materials developed 
for each group, including leadership training for group leaders. 
 Pre-departure training should include standard modules on employment 
contracts and occupational health and safety, delivered by the relevant 
government agency (not ESU) so that workers clearly understand their 
rights and obligations.   
 Employers would like to see a greater government presence at pre-
departure training sessions. 
 Financial literacy training is required, particularly for the immediate family 
members of RSE/SWP workers. The National Bank of Vanuatu could be 
involved in the financial literacy training (because the bank has a micro-
credit scheme that could be used to assist with loans for small-scale 
ventures in rural areas).   
Liaison officers  Funding is required for two liaison officers, one in the North Island and a 
second in the South Island, to assist the Consul General. The liaison officer 
positions   could   be   jointly   funded   by   SPP   and   Vanuatu’s   Ministry   of  
Foreign Affairs and their Department of Labour. 
 A clear job description needs to be devised for the liaison officer role.  
 With significant numbers of ni-Vanuatu workers in New Zealand, 
respondents see a need for one or two dedicated liaison officers. 
 A clear job description needs to be devised for the liaison officer role.  
Worker 
reintegration 
 
 Worker reintegration is a priority for the Commissioner of Labour, and 
could be integrated into Vanuatu’s   overarching labour migration policy. 
The focus of the reintegration programme should be on building 
sustainable rural livelihoods through opportunities for agribusiness 
development (especially food production).  
 As part of the reintegration strategy a revolving credit scheme could be 
set up to fund community projects. Workers each contribute 10,000VT 
every year (x 2,500 workers = 25 million vatu p.a). In the first year the 
focus   is   on   the   needs   of   individual   RSE   workers’   households  
(building/renovating houses, schooling etc.). From the second year 
onwards the focus is on establishing an agribusiness and contributing to 
the community (building social capital, health (building clinics), education 
(building schools). Vanuatu financial institutions could lend funds (and 
then perhaps match funds). A model could be trialled in one of the six 
provinces.   
Identifying and 
managing risk 
 With the shift to the VAC a new quality assurance system is required to 
ensure workers selected for New Zealand are not an immigration 
compliance risk.  
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Solomon Islands 
Contextual factors 
The Solomon Islands government was officially engaged as the sixth kick-start state with the 
signing of an IAU in 2010. Their successful engagement in the RSE scheme has been attributed to 
pre-existing recruitment relationships that existed between New Zealand employers and the 
Solomon Islands prior to the introduction of the RSE policy. When the RSE scheme was 
implemented, these employers simply realigned their existing recruitment arrangements with the 
new policy. During the year ended June 2007 there were 150 Solomon Island workers in New 
Zealand, recruited via a mix of Approval in Principle (AIP, which pre-dated the RSE) and RSE 
engagements. By the 2012/13 season there were approximately 400 RSE workers in New Zealand.  
 
Recruitment in the Solomon Islands is done through an agent-based system – there is no work-
ready pool. Recruitment of RSE workers to date has favoured those located around the capital 
Honiara, partly due to the small numbers involved, and partly because of the internal transport 
costs for those coming from further afield.  
 
The Ministry of Foreign Affairs and External Trade Relations (MFAET), which houses the Labour 
Mobility Unit (LMU), is the lead agency for the RSE. The LMU was established in 2008 and prior to 
this there was no specific unit within the government dealing with offshore seasonal work. There 
are three staff in the LMU: two Trade Liaison Officers and one administrative officer. One of the 
Trade Liaison Officers has been with the LMU since its establishment in 2008, the second took up 
his position in 2012. Since the introduction of the RSE there have been some tensions between 
MFAET and the Department of Labour (in the Ministry of Commerce, Industry, Labour and 
Immigration) regarding the location of RSE administration. The Department of Labour wanted 
management of the RSE because it involves contracts for work. MFAET has been determined to 
retain control of the RSE because of its significance to the New Zealand-Solomon Islands bilateral 
relationship. 
 
What’s  worked  well about the SPP? 
Support provided by officials in the RSE SPP team was identified as a core benefit of the SPP 
initiative. This support has included facilitating the involvement of LMU staff in workshops in New 
Zealand, as well as visiting the Solomon Islands to deliver training and assist with end-to-end 
processes. Two LMU staff attended a workshop in New Zealand in December 2011 where the health 
of RSE workers was a key theme. An RSE Relationship Manager was involved in an SPP-funded 
workshop in October 2012 that focused specifically on building the capacity of recruitment agents 
to manage RSE administrative processes, including the collection of basic data. This workshop also 
included staff from the LMU, the Solomon Islands Department of Labour and the New Zealand 
High Commission (NZHC), as well as the World Bank consultant responsible for the implementation 
of the electronic website and database.   
 
The NZHC has supplied the LMU with a laptop for database management, and a World Bank 
consultant has helped the LMU develop a standard template for recording data on RSE/SWP 
workers. The new electronic website and database are not yet operational, but an official in the 
NZHC along with an RSE SPP team member have developed a prototype which includes 
 Page | 54 
 
information on Solomon Island workers, by recruiter and employer, up to the year ended June 2012. 
The work of the RSE SPP team member was identified as particularly important for laying the 
groundwork for the web-based system longer-term.   
 
In early 2012 two staff members from the LMU and another two from the Department of Labour 
took part in a secondment to New Zealand. The officials visited several New Zealand employers, 
spending a day in a packhouse in the Bay of Plenty, another day in the field with an RSE in the 
Hawke’s  Bay  learning  what  orchard  work  involves,  and  a  third  day  with  an  RSE  in  Nelson.  During  the  
secondment officials also submitted material for an expo at the annual Horticulture New Zealand 
RSE Conference. The two LMU staff felt the secondment had been invaluable for building better 
relationships with New Zealand employers, and the opportunity to talk face to face with employers 
had resulted in greater acceptance of the need for Solomon Islanders to  have  at  least  four  months’  
work to make travel to New Zealand worthwhile.  
 
In early March 2013 the Minister of Foreign Affairs and External Trade Relations, accompanied by a 
delegation including staff from the LMU and Department of Labour, visited New Zealand as part of 
the SPP programme. The delegation met with Minister McCully, MBIE officials, as well as visiting 
New Zealand RSE employers. This was first time the Minister of Foreign Affairs and External Trade 
Relations had been in New Zealand to see the Solomon Island workers participating in the RSE 
programme.   
 
What’s  changed  as  a  result  of  SPP? 
One respondent observed that until recently the LMU has had little involvement in RSE processing 
because of the absence of a government-managed work-ready pool, and because of the many 
existing recruitment relationships between New Zealand employers and agents that pre-dated the 
signing of the IAU. Prior to the SPP there was little government coordination of management of the 
RSE  and  the  LMU’s  systems  and  processes were underdeveloped. The RSE in the Solomon Islands is 
essentially operated as a series of business relationships between labour agents and New Zealand 
employers, with limited government oversight.   
 
According to officials in the NZHC, the LMU and the Department of Labour the SPP training has 
delivered two significant changes to RSE processes. The first is the improved capacity of the LMU 
staff and recruitment agents to manage the processing of requests for RSE workers and to handle 
the paper work associated with getting visas approved. The second is a significant improvement in 
the communication skills and responsiveness of staff (via telephone and email) in the LMU, and 
other agencies responsible for administering the RSE, to New Zealand employers. 
 
The  NZHC  First   Secretary   said   the  SPP   training   is   “delivering   real   value”   in   the  Solomon   Islands.  
There has been a noticeable increase in the confidence of key Solomon Island officials, shown in 
their conversational skills and general approach to New Zealanders when they meet them. One 
official   interviewed   shook   the   evaluator’s   hand   more   confidently,   maintained   eye   contact   and  
seemed more alert during the interview than when they had previously been interviewed in mid-
2011. Another official interviewed was more confident to speak about the RSE than he had been in 
mid-2011,  and  was  “not  afraid  to  have  his  say  about  issues  relating  to  the  RSE.”   
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The cross-agency approach to the SPP training courses, bringing together officials from the LMU, 
the Department of Labour, the ministries of health and police, and INZ, has helped strengthen 
relations between ministries involved in the RSE. It has also ensured that knowledge of RSE 
administration is held by staff in various agencies, minimising the risk of loss of institutional 
knowledge with staff turnover. Three respondents observed that the training has also reduced 
tensions between the LMU and the Department of Labour, and led to a clear improvement in 
relations between the two agencies over the past 12 months. Officials in both departments are now 
more willing to share information and work more collaboratively on RSE matters (this improvement 
may also be attributed to a change of personnel in both divisions and the opportunity this has 
provided for the two agencies to forge new working relationships).   
 
Links between the LMU and recruitment agents have strengthened. One labour agent noted there 
is now increased acknowledgment by NZHC and LMU of the importance of agents as the interface 
between New Zealand employers and Solomon Island workers. Agents play a pivotal role in all RSE-
related processes (selection, preparation of visa applications, pre-departure training, organisation 
of travel to New Zealand, liaising with employer, and the return of workers at the end of the 
season). The SPP-funded workshop in October 2012 that focused on recruitment agents and 
involved staff from various agencies helped to bring recruitment agents into more regular contact 
with other Solomon Islands stakeholders. The RSE Relationship Manager responsible for 
administering the training also told agents they could contact them directly if they had any 
concerns about their workers in New Zealand, and the agent interviewed said they had sought 
some assistance this season.  
 
A former senior official in the LMU attended several SPP-funded meetings in New Zealand in 2011. 
A NZHC official observed that through participation in these meetings the LMU official became 
more engaged in the RSE and recognised its potential contribution to development in the Solomon 
Islands. As a result of these meetings, the official was able to impress upon their LMU staff the 
importance of being committed to the RSE as a business opportunity (as distinct from an 
administrative chore). This, in turn, has led to more focused engagement by LMU staff with RSE 
processes and the development of more clearly defined aspirations for the Solomon Islands in the 
RSE scheme. 
 
Visa processing was handled by the NZHC until introduction of the VAC in 2012. The LMU had 
minimal involvement in the processing of RSE visa applications. With the transition to the VAC 
system, the LMU has become involved more directly in the operational procedures surrounding the 
recruitment and pre-departure of workers, including compiling RSE data and assisting agents with 
their paperwork. 
 
From the perspective of the NZHC, the VAC is working satisfactorily. This is due in part to the way 
INZ managed the transition, and also due to the training on New Zealand visa processes provided 
by a NZHC official to the four VAC staff. The VAC employs local Solomon Islands staff and it takes 
between three to five days to process RSE visas for New Zealand. According to one respondent 
there have been some challenges with equipment and staffing capacity. Of the four VAC staff only 
one is trained to deal with all aspects of visa advice.   
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The VAC cannot process more than 25 visas within one day (this is the maximum number of 
applications that can be handled by the scanning equipment). Therefore if an agent has more than 
25 applications to be processed, they have to be split into batches and processed separately. 
However a recruitment agent interviewed said the VAC is more flexible about the RSE application 
process than the NZHC was, and the requirement to split applications  into  batches  is  a  “good  thing”  
because it means not all applications for a group of workers have to be submitted at once and the 
agent can continue to complete some applications while others are processed.  
 
Perspective of New Zealand employers 
Three of the 14 RSEs interviewed employed workers from the Solomon Islands. These interviews 
confirmed employers have little contact with LMU staff. One employer commented that 
recruitment  was  organised  by  a  Solomon  Islands’  solicitor  who  had  been  out  to  visit  their operation 
and thus has a good understanding of their requirements. Another employer uses one of his 
workers to recruit on his behalf. However, they had had problems with workers not arriving on time 
due to immigration problems. This employer would like to see LMU more involved in supporting 
RSE. A Horticulture NZ official noted the calibre and capability of agents had improved over the 
past year. 
 
Suggestions for improvements/enhancements and new activities 
The following suggestions for improvements/enhancements and new activities were suggested by 
respondents: 
 
Training   Training for recruitment agents on managing the RSE application process, 
including timeframes for the submission of applications to the VAC. 
 For agents who have not travelled to New Zealand with their RSE 
workers, training on New Zealand work and living conditions and how to 
handle pastoral care issues that may arise with worker groups.  
 Greater involvement of NZHC staff in future SPP workshops. 
 Leadership training for government officials. 
 Communications training for New Zealand employers so that they are 
aware of culturally appropriate ways of interacting with their Solomon 
Islands workers. 
Database  Implementation of the new database is a priority for LMU staff.  LMU staff 
do not currently have access to data on RSE workers, this information is 
held by recruitment agents. When the electronic database is 
implemented, both LMU officials and agents will require training on the 
new system.  
Pre-departure 
training 
 
 More detailed pre-departure training at the community level, so that 
families and communities in the Provinces have a better understanding of 
how RSE operates, including the numbers of workers likely to participate 
and the amount of money workers can expect to earn. 
Marketing  A more coordinated, whole-of-government approach to marketing the 
Solomon Islands as a supplier of reliable seasonal labour.  
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Papua New Guinea 
Contextual factors 
Papua New Guinea (PNG), a country with a population of just over seven million in 2012 (the 
equivalent of 70 percent of the total population of all Pacific countries),29 became involved in the 
RSE scheme in the 2010/11 season, sending six workers to New Zealand on a joint ATR with 
employers  in  the  Hawke’s  Bay.  By  February  2013  there  were  21  PNG  workers  recruited  for  seasonal  
work in New Zealand. PNG is yet to sign an IAU with New Zealand and does not receive the same 
facilitative arrangements as the other six countries.   
 
In 2009 Australia agreed to include PNG in their Pacific Seasonal Worker Pilot Scheme (PSWPS) and 
in July 2010 a MOU was signed between the two countries. By June 2012 a total of 82 PNG workers 
had participated in the Australian pilot scheme. At the time of interview no PNG workers had been 
sent to Australia under the SWP, which was launched in July 2012 to follow on from the pilot.   
 
Despite the small numbers of PNG workers participating in the New Zealand and Australian 
seasonal work schemes, PNG has invested heavily in the institutional arrangements for managing 
offshore employment. The government has established the PNG Seasonal Work Task Force, a 
cross-agency group led by the Department of Labour and Industrial Relations (DLIR) that includes 
representatives from Foreign Affairs, Immigration, Agriculture and Livestock, and Rural 
Development among others. The government has also provided funding of PGK$5.8 million 
(approximately  NZ$3  million)  to  support  the  development  of  PNG’s  participation  in  seasonal  work,  
and their future involvement in an array of offshore labour arrangements should the opportunities 
arise.  
 
All recruitment for seasonal  work   in  New  Zealand   or   Australia   takes   place   via   the   government’s  
work-ready pool. There is no direct recruitment by employers. Selection for the work-ready pool is 
managed by the DLIR - workers  are  selected  from  rural  areas  across  PNG’s  21  provinces (excluding 
the National Capital District) via a rigorous selection process. Potential candidates are required to 
complete an Expression of Interest (EOI) to the PNG Seasonal Work Coordination Office 
(PNGSWCO) located within the National Employment Division (NED) in the DLIR. The EOI is 
comprehensive and includes: a copy of a PNG passport, evidence of educational attainment (grade 
10  or  above)  and  a  reasonable  standard  of  English;  a  copy  of  the  candidate’s  birth  certificate;  a  full  
medical report; a statutory declaration (consent of spouse if married or parents if not) and character 
references from a community-based screening committee. To date only 264 candidates are in the 
work-ready   pool.   PNG’s   pre-departure training involves a three-week residential programme 
(funded  by  the  DLIR)  at  the  Defence  Force’s  training  facility  that  includes:  physical fitness training, 
financial literacy, health, and ‘life   skills’ (setting realistic aspirations for earnings, learning about 
time management and the importance of following a daily work routine in New Zealand, dealing 
with different cultural and legal environments and so forth) for working and living in NZ. Workers 
also participate in a reintegration programme when they return at the end of the season.  
 
  
                                                                    
29 Population Reference Bureau (2012). 
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What’s  worked well about the SPP? 
Although an IAU is yet to be signed between PNG and New Zealand, the RSE SPP team has taken a 
proactive   approach   to   facilitating   PNG’s   participation   in   the   RSE   since   the   small-scale pilot in 
2010/11. Two respondents spoke highly of the support provided by the former National Manager of 
the RSE who encouraged the participation of PNG officials in several SPP-related activities in New 
Zealand. These activities included: an SPP workshop in 2011 that focused on RSE worker health; 
leadership training in August 2012 for the lead official in the DLIR overseeing the RSE and SWP; and 
a secondment for three DLIR staff in October 2012. These trips to New Zealand, and the associated 
visits to employers as part of the secondment, stimulated considerable interest among PNG 
officials in the RSE. The Horticulture NZ official who attended one of the SPP-related activities 
confirmed: 
PNG is doing a lot of thinking about what they want to implement. They are learning rapidly. 
 
During 2012 formalising PNG’s  engagement  via  the  signing  of  an  IAU  became  a  priority.  According  
to a member of the RSE SPP team, a formal agreement will be signed before the end of June 2013.   
 
The Manager of the National Employment Division in the DLIR who participated in the New 
Zealand secondment in 2012 said the opportunity to meet with employers was greatly appreciated, 
and the support provided by members of the RSE SPP team was highly valued by the DLIR staff.   
 
The PNG Deputy High Commissioner has participated in one SPP secondment, which included visits 
to employers. They also attended an SPP-funded   liaison  officers’  workshop   in  Auckland.  Meeting  
with liaison staff from other Pacific States was enlightening as it identified behavioural issues with 
return workers that PNG had  yet  to  encounter.  The  Deputy  High  Commissioner’s  reflection  was  that  
PNG’s  approach  to  RSE  (bringing  new  workers  each  season)  would  help  to  mitigate  this  issue.   
 
The inclusive approach of the RSE SPP team was contrasted to that of the approach taken by 
Australia’s  agencies  involved  with  seasonal  work.  When  the  MOU  was  signed  with  Australia  in  2010  
there was discussion about training and capacity building to be provided by Australian officials. This 
has not materialised. The visit by an SPP Relationship Manager to PNG in 2013 was the first visit by 
an official from New Zealand or Australia directly involved in the administration of their seasonal 
work  programmes.  The  primary  task  during  the  SPP  Relationship  Manager’s  visit  was  to  progress  
negotiations on the signing of the IAU, and the official also took part in a pre-departure training 
session for a small group of new RSE recruits.   
 
To date no formal SPP training courses have been held in PNG.  
 
What’s  changed  as  a  result  of  SPP? 
The main change in PNG that can be attributed to the SPP is the progress towards the signing of an 
IAU. The involvement of PNG officials in SPP-related activities over the past 18 months was 
identified by one respondent as critically important to getting some momentum behind the signing 
of an IAU, and to building connections between PNG officials and New Zealand employers.  
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Current capability 
PNG has a very comprehensive three-week pre-departure training programme. A New Zealand 
employer with workers from a number of Pacific States   commented   that   PNG’s   pre-departure 
training is: 
the best of all of them. Workers fully understand what is expected (of them).  
 
Suggestions for improvements/enhancements and new activities 
The following suggestions for improvements/enhancements and new activities were suggested by 
respondents: 
 
SPP should work 
with the systems 
already in place  
 From  the  Acting  New  Zealand  High  Commissioner’s  perspective,  the  SPP  
can best add value to the systems and processes PNG already has in place 
for managing offshore labour arrangements, rather than trying to change 
these and fit them to models that might have been promoted in other 
Pacific countries. PNG has a carefully managed selection process via an 
EOI, a closely controlled work-ready pool in terms of the numbers who 
can be selected, and a comprehensive pre-departure training programme. 
The  Acting  High  Commissioner  noted  that  PNG’s  systems  and  processes  
are quite sophisticated by comparison with those in operation in other 
Pacific states. A member of the SPP team, who was in PNG at the time of 
interview, also acknowledged this. 
Liaison officers  The role of the liaison officer needs to be clarified. This role is currently 
undertaken by the PNG Deputy High Commissioner, in a voluntary 
capacity. A clear job description needs to be devised for the liaison officer 
role, with financial support for the position.  
Worker 
reintegration 
 
 Assistance with reintegration is a top priority for officials in the DLIR and 
the Department of Agriculture and Livestock. Practical training in small 
agribusiness development in both pre-departure and reintegration 
programmes has been suggested by an official in the DAL. There is fertile, 
government-owned land administered by the DAL near to Port Moresby 
that could be used for demonstration gardens for a range of horticultural 
crops, as well as demonstration blocks for livestock.   
 There is considerable interest in the Hort ITO pilot (and any related 
opportunities in trades skills training) and how this might assist with a 
reintegration programme for returning workers. A consultant to the DLIR 
suggested the in-country Hort ITO training should be offered when 
workers return from their first season in New Zealand, and it should only 
be available to those who have performed well during their employment.   
 Officials in the DAL saw opportunities for SPP to work with local training 
campuses (e.g. the Plantation Fellowship Ministry which works on 
addressing literacy and community development in PNG rural 
communities as well as improving methods of food production and local 
income generation) to help return workers transition into small-scale 
agribusinesses.   
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Appendix B: SPP Results Diagram 
(Dated 1 December 2011) 
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of issues and risks associated 
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Appendix C: Methodology 
The SPP evaluation was based on four criteria, as outlined in Table A. Indicators of criteria being 
achieved were developed through a top-down (assessment matrices for each Pacific State) and a 
bottom-up approach (emergent data gathered from interviews and observations). The assessment 
matrices were developed in a meeting with two members of the RSE SPP team. Participants were 
asked  to  provide  their  perspective  of  each  Pacific  State’s  strengths  (with regard to RSE information 
management, processes, knowledge, communication and marketing), as at 01 July 2011 and the 
types of change they anticipated might be observed by the evaluators as at March 2013. The 
assessment  matrices  were  also  informed  by  the  Pacific  States’  action  plans. ‘Bottom-up’  indicators  
emerged in the interviews conducted with respondents in the Pacific States and New Zealand. 
 
Table A: Evaluative criteria, questions and indicators 
 Criteria  Key evaluation questions Indicators 
Relevance To what extent are SPP activities suited 
to the priorities and policies of the PI 
States and key stakeholders 
 Targeting of training  
 People engaged with training material/engaged with 
trainer 
 Training information being used  
Effectiveness To what extent are SPP activities 
achieving intended results? 
 
To what extent are effective 
relationships being established and/or 
strengthened with key labour mobility 
stakeholders? 
 
To what extent is collaborative problem 
solving of issues and risks associated 
with Pacific labour mobility effective? 
 Changes in individual practice (e.g. interpersonal skills; 
understanding of timeliness, appropriate 
communication with employers) 
 Changes in RSE work practices (e.g. documented 
processes; maintenance of database; improved pre-
departure training; communication between PI State 
and liaison officer) 
 Wider changes (e.g. coordination across agencies) 
Efficiency How well are SPP activities using 
available human and financial resources 
to achieve results? 
NA  
Sustainability To what extent are the benefits of SPP 
activities likely to continue without 
donor funding? 
 Structural barriers identified by respondents 
 Changes in RSE work practices and wider changes 
noted by respondents 
 
Pacific-based interviews 
Qualitative interviews were conducted in the Pacific States by two evaluators and an academic who 
has extensive knowledge of RSE. Two of the evaluation team have existing relationships in each of 
the Pacific States; one speaks Pidgin/Bislama. In each Pacific State, interviews were conducted with 
staff in RSE teams and their immediate managers/senior officials who had attended one or more 
SPP workshops. Interviews were also conducted with other Pacific-based informants who had 
attended one or more SPP workshops, including officials from Police, Health, Treasury, and agents 
(Vanuatu and the Solomon Islands). 
 
Other informants included the New Zealand High Commissioners and their staff; INZ managers and 
staff; Tuvalu High Commissioner and staff; two staff members of the Planning and Policy Division of 
the Department of Agriculture, PNG. A World Bank and ILO official were also interviewed. 
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Table B: Pacific-based interviews: number and respondent type (Note: some interviews had 
more than one participant) 
Location 
Pacific Government 
officials 
NZ Government 
officials* 
Other stakeholders Total 
Solomon Islands 2 3 2 7 
Papua New Guinea 4 1 1 6 
Tuvalu 6 0 1 7 
Vanuatu 2 1 1 4 
Kiribati 3 1 0 4 
Samoa 5 2 0 7 
Tonga 5 2 0 7 
Fiji 1 1    ** 2  4 
Other 
international 
0 0        *** 6  
6 
Total 28 11 13 52 
* INZ and MFAT 
**  ILO; Acting Head of the Pacific Immigration Conference  
***   Australian Government officials (x 4);  World Bank (x 2) 
 
 
New Zealand-based interviews 
The evaluators aimed to interview 20 RSE employers (RSEs), to explore how Pacific State processes 
were working from their perspective, and whether they had noticed any changes over the past 18 
months. MBIE provided contact details for 40 RSEs who had been involved in the scheme since it 
was implemented, and sent an initial email to each informing them of the evaluation. The 
evaluators then followed up employers requesting their participation in telephone interview. Those 
who did not respond to the request were sent one email reminder. Only 15 RSEs from across New 
Zealand agreed to be interviewed.30 Two of the RSEs said they had little time to participate in an 
evaluation. Many of the respondents have been involved in previous RSE research and evaluations 
and may be reaching saturation point with regard to providing feedback on aspects of the scheme. 
 
Table C identifies the number of RSE employer respondents who employed workers from a 
particular Pacific State. 
  
                                                                    
30 One  interview  was  cancelled  due  to  the  employer’s  work  commitments.  Thus  the  total  number  of employer 
interviews was 14. 
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Table C: Number of employer respondents with workers from a specific Pacific State 
Workers from No. of employers with workers from this Pacific State 
Samoa 7 
Vanuatu 7 
Tonga 5 
Kiribati 4 
Tuvalu 3 
Solomon Islands 3 
Papua New Guinea 1 
Note: Some employers have workers from more than one Pacific State 
 
List of respondents 
Table D lists the Pacific and New Zealand respondents. It does not include the names of the RSE 
employers interviewed. 
 
Table D: List of respondents 
 Name Position 
Kiribati Kakiata Tikataake 
 
Koaa Ekeata 
Natario Keati 
Michael Walsh 
Labour Officer, Ministry of Labour, Human Resources and 
Development (MLHRD) 
Labour Officer, MLHRD 
Deputy Permanent Secretary, MLHRD 
NZ High Commissioner 
Papua New Guinea Kennewton Kennedy 
Michael Gene  
Pius Lahari  
Max Pumina  
Daisy Lepon 
 
Nathan Glassey 
Department of Labour and Industrial Relations (DLIR) 
Consultant, DLIR 
Immigration Offical, Immigration and Citizenship Division 
Planning and Policy Division of the Department  of  
Agriculture and Livestock; and members of  Inter-agency 
Task Force   
NZ High Commissioner (Acting) 
Samoa Oikoumene Maualaivao 
Venus Tupai 
Fuatino Rokeni 
Vaosa Epa 
Perive Lelevaga 
Jackie Frizelle 
Peter Zwart 
Antony Harris 
Principal Labour Officer, Seasonal Employment Unit (SEU) 
Labour Officer, SEU 
Labour Officer, SEU 
CEO, Office of the Prime Minister and Cabinet 
Officer, Ministry of Health 
NZ High Commissioner 
Manager, NZAID Programme 
Manager, INZ 
Solomon Islands Jack Ooi  
Ezekiel Parairae 
Brown Pwai   
 
Simon and Lorraine 
Tarifu 
Mark Ramsden 
Jonathan Schwass  
Ministry of Foreign Affairs and  External  Relations’  Labour  
Mobility Unit (LMU) 
Senior Industrial Relations Officer, Ministry of Commerce, 
Industry, Labour and Immigration 
RSE agents 
 
NZ High Commissioner 
First Secretary and Deputy High Commissioner 
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Matthew Horwell 
Ruth Kwalemanu 
First Secretary, Development  
Officer, NZ High Commission 
Tonga Akanesi  ‘Otunuku 
Elaine Havealeta 
Saulisi  Mafile’o 
 
Lopeti Senituli 
Meleoni Uera 
Mark Talbot 
Michelle Frankham 
Antony Jukich 
Seasonal Labour Officer, Ministry of Internal Affairs (MIA) 
Seasonal Labour Officer, MIA 
Pre-departure Training and Community Engagement 
Officer 
CEO, MIA 
Deputy CEO, MIA 
NZ High Commissioner 
Manager, INZ 
INZ 
Tuvalu Tapugao Falefou  
 
Fakasoa Tealei  
Trinny Uluao 
Fakatoafe Katea  
Tepalalau Irata 
Sikale Sikale  
Salasopa Lingoasa Puti  
Lutelu Faavae  
Avafoa Irata  
Alio Panapa 
Permanent Secretary, Ministry of Foreign Affairs, Trade, 
Tourism, Environment and Labour (MFATTEL) 
Assistant Permanent Secretary, MFATTEL 
Acting Labour Officer, MFATTEL 
Operations Manager, National Bank of Tuvalu 
Assistant Accountant, Treasury 
Sergeant, Tuvalu Police 
Manager, Immigration Department 
Tuvalu High Commissioner, Suva 
Deputy High Commissioner, Suva 
Operations, High Commission, Suva 
Vanuatu Lionel Nasome Kaluat  
Tarisu Kailes 
Julie Rereman 
Christine Wabaiat 
Gwen Kalmet Carlot 
Bill Dobbie 
Commissioner of Labour 
Senior Labour Officer, Employment Services Unit (ESU)  
Labour Officer, ESU 
Labour Officer, ESU 
RSE permit holder 
NZ High Commissioner   
RSE Pacific Liaison 
Officers  
Fonoti Dr Lafitai Fuatai 
McKenzie Kalotiti 
Morea Veratau 
Samuelu Laloniu 
Sefita Haouli 
Consul (Commercial) & Trade Commissioner, Samoa 
Consul General, Vanuatu 
Deputy High Commissioner, PNG 
Consul General, Tuvalu  
Employment Relationship Manager, Tonga 
Australian 
stakeholders 
Steven Kaleb 
 
Mark Roddam 
 
 
Karin Maier 
 
 
Jura Sanchez 
Simon Strasiotto 
Manager, Labour Mobility and Trade, Pacific Division, 
AusAID 
Acting Group Manager, Social Policy and Economic 
Strategy Group, Department of Education, Employment 
and WorkPlace Relations (DEEWR) 
Director of International Arrangements Policy Section, 
Education, Tourism and International Arrangements 
Branch, Department of Immigration and Citizenship (DIAC) 
International Arrangements Policy Section, DIAC 
Director of Client Strategy and Performance, DIAC 
International 
stakeholders 
Anne Boyd  
Akuila Ratu 
 
Leitumai  Malaulau 
Brendan Quirk 
Project Manager, ILO, Suva   
Acting   Head   of   Secretariat,   Pacific   Immigration   Directors’  
Conference 
World Bank 
World Bank 
INZ officials, Suva  Steve Jones 
Rosina Ayers 
Pinome  
Branch Manager, INZ, Suva 
INZ Suva 
INZ Suva 
INZ officials, NZ  Emily Fabling 
Anne Masoe 
Lafaele Lupo 
Pip Jamieson 
George Rarere 
RSE Manager 
SPP Advisor 
SPP Relationship Manager 
RSE Relationship Manager 
RSE Relationship Manager 
 Page | 65 
 
NZ stakeholders 
 
 
Ken Mitchell Brandheart 
Peter Conway NZ Council of Trade Unions 
Jerf van Beek Horticulture NZ 
Matthew Gibbs 
Deighton Condor 
Development Manager, MFAT 
Senior Policy Analyst, Pacific Group, MFAT 
 
Document review 
The evaluators examined documents relating to the SPP project including policy papers, 
management   reports,   Pacific   state   action   plans,   Pacific   officials’   feedback   on   secondments   and  
workshops, and training material. Data from the RSE Monitoring – 2012 Employers Survey Working 
Report (September 2012) has been included where applicable31.  
 
Observations 
The evaluators attended two pre-departure briefings (one in PNG, the other in Vanuatu). The 
evaluators also sighted examples of material produced in SPP workshops. Two of the evaluation 
team have visited the original kick-start Pacific States since 2007 and were able to observe changes 
that have occurred over time. 
 
Coding and analysis 
Data was coded into Nvivo, a qualitative data analysis package and in Excel. The evaluators used a 
framework developed by Williams (undated) to identify and analyse generalisations and exceptions 
across data sources. 
 
Reporting 
Due to the small number of staff working on RSE in Pacific States and New Zealand, it is not 
possible to offer anonymity to respondents. Respondents are named by title but names and gender 
have not been included. 
 
 
 
                                                                    
31 The survey did not provide a breakdown of results for Kiribati, Papua New Guinea, Tuvalu and the Solomon 
Islands because the sample of employers who recruit from these States was too small. Results for Samoa are 
also not included because the base number of respondents was low (meaning results were indicative only). 
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Appendix D:  Visa Application Centres 
The INZ Branch Manager in Suva described the Visa Application Centres as working well, 
particularly the electronic system for transferring visa applications from the islands to the Suva 
Branch.  
 
Comments from Pacific officials and MFAT officials about the Visa Application Centres in Vanuatu, 
Kiribati and Solomon Islands are summarised below. 
 
 RSE Pacific 
State 
Reported comments 
  
Vanuatu The VAC process assumes workers are literate and have access to a computer, neither of 
which may be the case. 
The VAC accepts cash or bank drafts only (cheques and electronic transfers are not 
accepted). 
The VAC will only accept 35 applications (and visa fees) per day. This means:   
 the applications of a group of RSE workers that exceed this number have to be 
split and submitted over two days. 
 the Vanuatu RSE team and agents are having to store large amounts of cash for 
the visa fees while applications are waiting to be submitted to the VAC.   
 agents need to receive approved ATRs earlier, so they can factor in a wait period 
for the visa applications to be submitted and processed by the VAC. 
Concern was expressed about the lack of quality assurance associated with the visa 
approval process. The VAC approval process is an administrative system without a quality 
assurance component, especially relating to the accuracy of Police checks. When 
applications were processed through the High Commission, worker screening was done by 
staff with local knowledge. 
Kiribati Respondents report the VAC is working satisfactorily as long as it is not trying to process 
too many visas at once. The VAC has informed the I-Kiribati RSE team that RSE 
applications cannot be processed when they are processing PAC applications, because that 
will exceed their capacity. 
Solomon Islands Informants report that the VAC is working satisfactorily thanks to the way INZ handled the 
transition and the training from Ruth Kwalemanu in the NZHC.  However the VAC can only 
handle 25 applications per day, so it only works well as long as it is not processing too 
many visas at a time. 
 
Comments from RSE employers: 
i. A RSE employer who pays for his  workers’  visa  applications  sent  a  bank  draft   to   the  VAC  
which  was  returned  “because   it  was  a  cheque,  not  a  bank  draft”.  The  RSE  went  to  his  NZ  
bank who confirmed that it was a bank draft. The RSE solved the impasse by ringing a 
government official in Fiji and giving her his credit card details.  She went over to the INZ 
office in her own time and gave them the credit card details. The RSE commented 
“requiring  a  bank  draft  is  like  using  pigeon  post”. 
ii. A RSE complained about the additional cost for workers for visa processing. 
iii. A RSE had arranged a group of 35 workers to come to New Zealand. Thirty three of the 35 
workers received their visas on time. The visas for the other two workers turned up too late 
for  them  to  travel.  The  RSE  hasn’t  been  able  to  find  out the reasons for the delay. 
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Appendix E: Sustainability indicators 
The SPP exit strategy (November 2012) is based on four criteria to assess sustainability.32 The 
evaluation findings have been used to develop indicators for these sustainability criteria as listed 
below. 
Sustainability criteria Indicators  
In-country capability to administer 
RSE independently 
 The level of resourcing is appropriate for staff workloads 
 Processes are in place for the transfer of knowledge and 
relationships 
 Pacific Liaison Officers are an effective facilitator between  
employers and workers  
On-going supply of high skilled 
horticultural workers available 
 Workers are selected who can cope with physically demanding work 
and long absences from home 
 There are cohesive worker groups with effective group leaders 
 No worker incidents are reported during the season 
 Employers are prepared to take a mix of return and new workers, 
and engage in training of new recruits, to ensure there is a wide pool 
of workers available with the requisite skills 
Effective in-country labour 
mobility risk management 
 Processes are in place to promote worker health 
 Community leaders, communities and families understand the 
implications of worker absences, and have strategies in place to 
mitigate some of the costs (e.g. workers are required to plant crops 
during their time at home in preparation for the next season)  
 Workers and their partners have plans about how to spend their 
earnings to benefit their family and community 
In-country leadership of RSE and 
other labour market initiatives 
 Leadership from Government downwards  
 RSE and other labour mobility initiatives are approached as a 
business 
 Recognition  that  workers  are  “the  product” 
 
 
 
  
                                                                    
32 These criteria may also be used to assess the appropriateness of a Pacific State transitioning from SPP 
support before the end of the project in 2016.  
 Page | 68 
 
Appendix F:  Labour mobility capacity building initiatives of other stakeholders 
 
Australia  
1. In early 2013 DEEWR received funding from AusAID, via the Public Sector Partnership 
Linkages (PSPL) programme, to support a three-year initiative that will build capacity 
around labour  mobility  in  the  nine  countries  involved  in  Australia’s  SWP  (the  seven  linked  to  
SPP, as well as Nauru and East Timor). A focus of their work, supported by the PSPL 
funding, will be the development of labour mobility policy in the different SWP states.   
 
2. Under the SWP there is funding to support skills acquisition by workers while in Australia 
(A$750 a year per worker).  Technical and Further Education institutions (TAFEs) are funded 
to provide entry level training to SWP workers employed in the local area. 
 
International Labour Office  
The Suva ILO Office has been operating a project funded by AusAID to improve the development 
potential of RSE and SWP, focusing on reintegration and economic development. The project 
started at the end of 2011 and was funded for two years, with the expectation the funding would 
continue for a further three years. The funding was withdrawn at the end of 2012 due to cost 
savings by the Australian Government. The office is trying to secure funding for the initiative to 
continue. 
 
World Bank 
World Bank is being funded by AusAID to build information management infrastructure to assist 
labour mobility initiatives by Pacific States.   
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